Grantee: Indiana - OCRA

Grant: B-08-DI-18-0001

October 1, 2019 thru December 31, 2019

Grant Number: Obligation Date: Award Date:

B-08-DI-18-0001

Grantee Name: Contract End Date: Review by HUD:

Indiana - OCRA Submitted - Await for Review

Grant Award Amount: Grant Status: QPR Contact:

\$372,546,531.00 Active No QPR Contact Found

LOCCS Authorized Amount: Estimated PI/RL Funds:

\$372,546,531.00 \$16,381,148.26

Total Budget: \$388,927,679.26

Disasters:

Declaration Number

FEMA-1766-IN FEMA-1740-IN FEMA-1795-IN

Narratives

Disaster Damage:

The 2008 disasters in Indiana have been among the worst in our state's history. 82 of Indiana's 92 counties were declared as Presidential disaster areas between the three disaster periods (DR-1740, DR- 1766 and DR-1795). DR-1740, which affected northern Indiana, occurred after winter rains melted several feet of snow, causing severe flooding. 21 counties were declared as a result of the winter weather. Additionally, the northwestern-most counties declared as part of DR-1740 were again affected by severe storms. As of the end of 2008, the declared counties received \$7.6 million of Individual Assistance and \$5.1 million in Public Assistance as a result of DR-1740. DR-1766, the result of tornados and severe flooding in late May and early June, was clearly the most substantial 2008 disaster with 44 counties declared as Presidential disaster areas. FEMA estimates that total IA and PA for this disaster will exceed \$275 million. FEMA and the SBA received 17,844 applications for IA during DR-1766, resulting in over \$127 million in assistance. The PA process is now in full swing with FEMA having 318 eligible applicants from local and state government and an estimated 2,111 project worksheets. Currently \$22 million have been obligated to local governments, and PA total estimates exceed \$150 million. Lastly, when the powerful remnants of Hurricane Ike passed through Indiana in early September they caused severe flooding in the northern parts of the state and wind storms in the south. DR-1795 resulted in 38 county declarations. To date, 25,800 IA applications have been filed with FEMA and \$43 million of financial assistance provided to individuals. The chart below depicts the best possible estimate of the financial impact of all the 2008 disasters to the state of Indiana. Based on these estimates, the state has been subject to over \$1.9 billion in damage to public infrastructure, housing and farmland. Category

Estimated Financial Impact \$000 FEMA

Relief 372,714 Private Insurance Claims for Natural Disasters 735,000 Dams,

Levees, & Other Infrastructure 246,500 Federal

Disaster Damage:

Highway Repairs 13,700 Agriculture &am

Recovery Needs:

le the estimated FEMA assistance is substantial with over \$370 million in funding provided, it will not cover the estimated recovery needs in the areas of economic and workforce development, infrastructure, and housing. The following summarizes the key unmet needs in each of these areas: Economic and Workforce Development The largest economic impact to Indiana will be in the area of agriculture where early estimates indicate that crop losses will exceed \$300 million and land rehabilitation losses for activities like debris and sediment removal, levee repair and soil erosion repair will exceed \$200 million. Impact to other Indiana businesses is likely to exceed \$500 million with most of the damage occurring in the five most effected counties of Bartholomew, Johnson, Vigo, Morgan and Owen. The most substantial areas of damage occurred in Columbus, Indiana, where the Columbus Regional Hospital was completely immobilized and had over \$211 million in damages of which less that \$75 million will be covered by FEMA. Additionally, the city's largest employer reported damages in excess of \$200 million none of which qualified for assistance. Infrastructure Damage to Indiana's public infrastructure will likely exceed \$325 million and it is estimated that FEMAPA will cover \$217.4 million that was found to be eligible for their program, providing a federal share of \$123.3 million or less than half, of this expense. The remainder does not qualify, is covered by another Federal program, or represents the state/local match. The chart below depicts the financial assistance the State of Indiana has received. However, the costs that go beyond what is covered below have been identified as key areas of remaining need. FEMA-IA FEMA-IA SBA Loans FEMA-PA

Total Financial Assistance (\$000) Applicants Assistance (\$000) (\$000) Assistance (\$000) DR-



1740 3,291 7,653 8,890 6,864

Overall	This Report Period	To Date
Total Projected Budget from All Sources	N/A	\$382,108,717.04
Total Budget	\$0.00	\$382,108,717.04
Total Obligated	\$0.00	\$381,444,556.53
Total Funds Drawdown	\$126,320.56	\$374,059,973.64
Program Funds Drawdown	\$126,320.56	\$357,192,992.58
Program Income Drawdown	\$0.00	\$16,866,981.06
Program Income Received	\$22,107.45	\$17,027,243.94
Total Funds Expended	\$0.00	\$373,933,653.08
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$2,317.50

Progress Toward Required Numeric Targets

Requirement	Target	Actual
Overall Benefit Percentage (Projected)		92.50%
Overall Benefit Percentage (Actual)		94.90%
Minimum Non-Federal Match	\$0.00	\$6,002,317.50
Limit on Public Services	\$55,881,979.65	\$0.00
Limit on Admin/Planning	\$37,254,653.10	\$31,234,667.41
Limit on Admin	\$0.00	\$10,625,109.05
Most Impacted and Distressed Threshold (Projected)	\$0.00	\$0.00



Overall Progress Narrative:

IHCDA continues to work toward closeout of all DR2 grants. Information on each award may be found in their respective activity narrative. IHCDA has continued to continue clean up of closed DR2 awards as well. IHCDA's Board of Directors approved the Safe Haven Project; this project was awarded \$7.9 million of CDBG-DR2 funding. HUD HQ approved the use of the funds this past fall, and the AHAP contract has been signed. IHCDA is currently funding the activity in DRGR. The project received Release of Funds from HUD and should close on all financing in March of this year. The project should commence construction in spring of 2020. All OCRA funded projects under this award are complete.

Project Summary

Project #, Project Title	This Report	To Date	
	Program Funds Drawdown	Project Funds Budgeted	Program Funds Drawdown
CL - Clearance, CLEARANCE AND DEMOLITION	\$0.00	\$4,736,475.29	\$5,322,015.29
CL - Competitive Clearance, Clearance and Demolition	\$0.00	\$1,615,674.90	\$1,615,674.90
DL - Dams/Levees, Dam and Levee Improvements	\$0.00	\$19,424,968.53	\$19,424,968.53
DR2-09-Admin, State Admin	\$0.00	\$7,418,153.00	\$3,756,035.02
DR2ED CIFI, Economic Development/RAD	\$0.00	\$1,000,000.00	\$948,881.34
DR2ER Administration, Emergency Homeowner Repair	\$0.00	\$30,957.98	\$25,957.98
DR2ER Projects, Emergency Homeowner Repair Projects	\$0.00	\$435,826.64	\$435,826.64
DR2FA-09-001, Emergency Flood Assistance	\$0.00	\$307,953.48	\$307,953.48
DR2H Administration, Affordable Rental Housing	\$0.00	\$180,262.00	\$177,862.00
DR2H Projects, Affordable Rental Housing	\$0.00	\$50,632,301.79	\$43,840,900.69
DR2HB Administration, Flood Plain Buyout Administration	\$0.00	\$49,154.35	\$46,154.35
DR2HB Projects, Flood Plain Buyout	\$0.00	\$2,116,320.21	\$2,016,167.99
DR2OR Administration, Owner Occupied Rehabilitation	\$0.00	\$1,224,817.48	\$890,901.70
DR2OR Projects, Owner Occupied Rehabilitation	\$92,901.26	\$22,948,823.81	\$18,027,790.13
DR2RU Administration, DR2RU Administration	\$0.00	\$1,670.00	\$1,670.00
DR2RU Projects, DR2RU Projects	\$0.00	\$23,330.00	\$21,064.02
DR2SC Administration, Community Revitalization Projects	\$0.00	\$239,837.14	\$121,749.14
DR2SC Projects, Community Revitalization Projects	\$0.00	\$14,305,609.62	\$5,557,184.25
DT- Downtown Revitalization, DOWNTOWN REVITALIATION	\$0.00	\$4,643,067.27	\$4,643,067.27
ED-Economic Development, Economic Development	\$33,419.30	\$20,809,669.95	\$19,959,005.26
EHDP-009-001, Emergency Housing Disaster Planning	\$0.00	\$1,500,000.00	\$1,500,000.00
ES - Emergency Services, EMERGENCY SERVICES	\$0.00	\$2,786,129.94	\$2,786,129.94
FF - Flexible Fund, FLEXIBLE FUND	\$0.00	\$29,624,673.00	\$29,287,715.72
SP - Wastewater/Drinking Water, SMALL PROJECT	\$0.00	\$34,004,460.67	\$34,004,460.67
ST - Stormwater, STORMWATER IMPROVEMENTS	\$0.00	\$66,105,255.16	\$68,166,690.78
WD - Waterway Debris, WATERWAY DEBRIS	\$0.00	\$2,095,377.56	\$2,095,377.56
WW - Wastewater and Drinking Water, WASTEWATER AND	\$0.00	\$92,191,537.93	\$92,211,787.93



Activities

()

Project # / CL - Clearance / CLEARANCE AND DEMOLITION

Grantee Activity Number: DR2-CL-09-236A
Activity Title: Activity Delivery

Activity Category: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

CL - Clearance CLEARANCE AND DEMOLITION

Projected Start Date: Projected End Date:

11/16/2012 05/31/2015

Benefit Type: Completed Activity Actual End Date:

National Objective: Responsible Organization:

Slums and Blight Oakland City

Oct 1 thru Dec 31, 2019	To Date
N/A	\$4,825.00
\$0.00	\$4,825.00
\$0.00	\$4,825.00
\$0.00	\$4,825.00
\$0.00	\$4,825.00
\$0.00	\$0.00
\$0.00	\$0.00
\$0.00	\$4,825.00
\$0.00	\$4,825.00
\$0.00	\$0.00
\$0.00	\$0.00
	N/A \$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00

Activity Description:

Activity Delivery services for CBDG Clearance funded project.

Location Description:

210 East Washington Street Oakland, City 47660-1548

Activity Progress Narrative:



Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2-CL-09-246A

Activity Title: Clearance

Activity Category: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

CL - Clearance CLEARANCE AND DEMOLITION

Projected Start Date: Projected End Date:

11/29/2012 05/31/2015

Benefit Type: Completed Activity Actual End Date: Area ()

National Objective: Responsible Organization:

Slums and Blight Lafayette

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$436,753.18
Total Budget	\$0.00	\$436,753.18
Total Obligated	\$0.00	\$436,753.18
Total Funds Drawdown	\$0.00	\$436,753.18
Program Funds Drawdown	\$0.00	\$436,753.18
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$436,753.18
Lafayette	\$0.00	\$436,753.18
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

The City of Lafayette will use grant funds to demolish and clear a site of five parcels which contains dilapidated garages/warehouses on the east parcel of the site. This former coal yard poses a threat to the health and safety of the community due to its failing structural integrity and VOC contamination. The project will include clearing of excess vegetation, demolition of existing structures, excavation of existing soil, and ground water treatment to prepare the area for possible redevelopment and promote the economic recovery of the area.

Location Description:

One South Street, Lafayette, Indiana 47901

Activity Progress Narrative:

Accomplishments Performance Measures



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2-CL-09-248B

Activity Title: Clearance

Activity Category: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

CL - Clearance CLEARANCE AND DEMOLITION

Projected Start Date: Projected End Date:

12/20/2012 05/31/2015

Benefit Type: Completed Activity Actual End Date:

National Objective: Responsible Organization:

Slums and Blight Flora, Town of

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$342,800.00
Total Budget	\$0.00	\$342,800.00
Total Obligated	\$0.00	\$342,800.00
Total Funds Drawdown	\$0.00	\$342,800.00
Program Funds Drawdown	\$0.00	\$342,800.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$342,800.00
Flora, Town of	\$0.00	\$342,800.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Area ()

The Town of Flora will use grant funds to demolish and clear the Old Flora School Building. The project will include environmental remediation, asbestos abatement, and complete removal the building structure. The town hopes to clear this eyesore and safety hazard for possible redevelopment. The site is strategically located in the town and is a prime location for redevelopment and contributing to the economic recovery of the area.

Location Description:

300 East Main Street, Flora, Indiana 46929-1116

Activity Progress Narrative:

Accomplishments Performance Measures



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2-CL-09-261A
Activity Title: Clearance

Activity Category: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

CL - Clearance CLEARANCE AND DEMOLITION

Projected Start Date: Projected End Date:

05/15/2014 11/30/2016

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Slums and Blight Pike County

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$279,000.00
Total Budget	\$0.00	\$279,000.00
Total Obligated	\$0.00	\$279,000.00
Total Funds Drawdown	\$0.00	\$279,000.00
Program Funds Drawdown	\$0.00	\$279,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$279,000.00
Pike County	\$0.00	\$279,000.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Grant funds will be used for the demolition and clearance of an abandoned gas station and car wash.

Location Description:

1812 E. Main Street, Petersburg, Indiana 47567-1522

Activity Progress Narrative:

Accomplishments Performance Measures



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2-CL-09-262A
Activity Title: Clearance

Activity Category: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

CL - Clearance CLEARANCE AND DEMOLITION

Projected Start Date: Projected End Date:

06/05/2014 12/31/2016

Benefit Type: Completed Activity Actual End Date:

National Objective: Responsible Organization:

Overall Oct 1 thru Dec 31, 2019 **To Date Total Projected Budget from All Sources** N/A \$250,000.00 **Total Budget** \$0.00 \$250,000.00 **Total Obligated** \$0.00 \$250,000.00 **Total Funds Drawdown** \$0.00 \$250,000.00 **Program Funds Drawdown** \$0.00 \$250,000.00 **Program Income Drawdown** \$0.00 \$0.00 **Program Income Received** \$0.00 \$0.00 **Total Funds Expended** \$0.00 \$250,000.00 Boonville, City of \$0.00 \$250,000.00

Boonville, City of

Most Impacted and Distressed Expended\$0.00\$0.00Match Contributed\$0.00\$0.00

Activity Description:

Area ()

Slums and Blight

Grant funds will be used for the demolition and clearance of three interconnected, adjacent and dilapidated buildings located on the south side of the City's historic downtown square.

Location Description:

130, 132 and 134 W. Locust Street, Boonville, Indiana 47601-1520

Activity Progress Narrative:

Accomplishments Performance Measures



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



DR2-CL-09-263A **Grantee Activity Number:**

Activity Title: Clearance

Activitiy Category: Activity Status:

Clearance and Demolition Completed **Project Number: Project Title:**

CL - Clearance **CLEARANCE AND DEMOLITION**

Projected Start Date: Projected End Date:

09/01/2014 02/29/2016

Benefit Type: Completed Activity Actual End Date:

National Objective: Responsible Organization:

Slums and Blight City of Union City

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$456,648.00
Total Budget	\$0.00	\$456,648.00
Total Obligated	\$0.00	\$456,648.00
Total Funds Drawdown	\$0.00	\$456,648.00
Program Funds Drawdown	\$0.00	\$456,648.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$456,648.00
City of Union City	\$0.00	\$456,648.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Area ()

Grant funds will be used for the demolition and clearance of the former Union City Body Company (middle parcel only).

Location Description:

1101 W. Pearl Street, Union City, IN 47390-1429

Activity Progress Narrative:

Accomplishments Performance Measures



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



DR2-CL-09-266A **Grantee Activity Number:**

Activity Title: Clearance and Demolition

Activitiy Category: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

CL - Clearance **CLEARANCE AND DEMOLITION**

Projected Start Date: Projected End Date:

09/16/2014 03/31/2017

Completed Activity Actual End Date: Benefit Type:

National Objective: Responsible Organization:

Slums and Blight Chandler, Town of

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$267,859.40
Total Budget	\$0.00	\$267,859.40
Total Obligated	\$0.00	\$267,859.40
Total Funds Drawdown	\$0.00	\$267,859.40
Program Funds Drawdown	\$0.00	\$267,859.40
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$267,859.40
Chandler, Town of	\$0.00	\$267,859.40
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Area ()

Grant funds will be used for the demolition and clearance of the former Fisher Lumber Company site. The project area currently houses five buildings including the main retail building, a garage/storage building, a saw mill, a pole barn, a small house and five open-sided lumber storage sheds which are located throughout the site.

Location Description:

333 W. Lincoln Avenue, Chandler, Indiana 47610-9710

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected Total Total # of Properties 0 0/0



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2-CL-09-267A

Activity Title: Clearance

Activity Category: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

CL - Clearance CLEARANCE AND DEMOLITION

Projected Start Date: Projected End Date:

09/23/2014 03/31/2017

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Slums and Blight City of Columbus

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$143,805.00
Total Budget	\$0.00	\$143,805.00
Total Obligated	\$0.00	\$143,805.00
Total Funds Drawdown	\$0.00	\$143,805.00
Program Funds Drawdown	\$0.00	\$143,805.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$143,805.00
City of Columbus	\$0.00	\$143,805.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Grant funds will be used for the demolition and clearance of the five story building located on the northwest portion of the Golden Casting Foundry site. In addition, debris, including large piles of concrete rubble, will also be removed from the property.

Location Description:

1616 10th Street, Columbus, IN 47201

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total

of Properties 0 0/1



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found **Total Other Funding Sources**

CL - Competitive Clearance / Clearance and Demolition Project #/

Grantee Activity Number: DR2-CL-09-241A

Activity Title: Acquisition

Activitiy Category: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

CL - Competitive Clearance Clearance and Demolition **Projected Start Date: Projected End Date:**

11/29/2012 05/31/2015

Completed Activity Actual End Date: Benefit Type: ()

National Objective: Responsible Organization:

Slums and Blight Coatesville

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$15,000.00
Total Budget	\$0.00	\$15,000.00
Total Obligated	\$0.00	\$15,000.00
Total Funds Drawdown	\$0.00	\$15,000.00
Program Funds Drawdown	\$0.00	\$15,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$15,000.00



Coatesville	\$0.00	\$15,000.00	
Most Impacted and Distressed Expended	\$0.00	\$0.00	
Match Contributed	\$0.00	\$0.00	

Activity Description:

The Town of Coatesville will use grant funds to demolish an abandoned home, which has been marked as an eyesore, hazardous asbestos structure, and uninhabitable economic impediment for downtown active businesses. The project will include demolition and clearance, asbestos removal, debris removal, and land acquisition for a potential park or resting area.

Location Description:

7978 Main Street, Coatesville, Indiana 46121-0021

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total

0 0/1

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

of Properties

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2-CL-09-242A

Activity Title: Clearance

Activity Category: Activity Status:

Clearance and Demolition Completed

Project Number:

Project Title

Project Number: Project Title:

CL - Competitive Clearance Clearance and Demolition

Projected Start Date: Projected End Date:

12/20/2012 05/31/2015

Benefit Type: Completed Activity Actual End Date:

National Objective: Responsible Organization:

Slums and Blight Indianapolis, City of

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$499,542.00
Total Budget	\$0.00	\$499,542.00
Total Obligated	\$0.00	\$499,542.00
Total Funds Drawdown	\$0.00	\$499,542.00
Program Funds Drawdown	\$0.00	\$499,542.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$499,542.00
Indianapolis, City of	\$0.00	\$499,542.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Area ()

The City of Indianapolis will use grant funds to demolish and clear deteriorated buildings and address environmental contamination at the Carrier/Bryant Brownfield site. The project will involve demolition of three buildings, asbestos abatement, removal of pumps, corrosive drums, and underground storage tanks in order to address immediate threats to human health and the environment for area residents. The project is located in an economically depressed section of the City. Demolition will make way for redevelopment and there is strong interest from local businesses to expand/relocate to the area.

Location Description:

1100 West 21st and 1139 West 23rd Street, Indianapolis, Indiana 46208-1115

Activity Progress Narrative:

Accomplishments Performance Measures



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2-CL-09-253A

Activity Title: Clearance

Activity Category: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

CL - Competitive Clearance Clearance and Demolition

Projected Start Date: Projected End Date:

09/27/2013 03/31/2016

Benefit Type: Completed Activity Actual End Date: Area ()

National Objective: Responsible Organization:

Slums and Blight Lawrence, City of

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$32,537.50
Total Budget	\$0.00	\$32,537.50
Total Obligated	\$0.00	\$32,537.50
Total Funds Drawdown	\$0.00	\$32,537.50
Program Funds Drawdown	\$0.00	\$32,537.50
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$32,537.50
Lawrence, City of	\$0.00	\$32,537.50
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Grant funds will be used for the demolition and clearance of three properties on Franklin Road. These properties are located at 4411, 4421 and 4429 Franklin Road.

Location Description:

4411, 4421, & 4429 Franklin Road, Lawrence, IN 46226-3914

Activity Progress Narrative:

Accomplishments Performance Measures



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found Total Other Funding Sources

Area ()

Project # / DL - Dams/Levees / Dam and Levee Improvements

Grantee Activity Number: DR2-DL-09-123A
Activity Title: Dam/Flood/Drainage

Activity Category: Activity Status:

Dike/dam/stream-river bank repairs Completed

Project Number: Project Title:

DL - Dams/Levees Dam and Levee Improvements

Projected Start Date: Projected End Date:

08/05/2010 02/28/2012

Benefit Type: Completed Activity Actual End Date:

National Objective: Responsible Organization:

Low/Mod Fulton County

Oct 1 thru Dec 31, 2019	To Date
N/A	\$983,716.97
\$0.00	\$983,716.97
\$0.00	\$983,716.97
\$0.00	\$983,716.97
\$0.00	\$983,716.97
\$0.00	\$0.00
\$0.00	\$0.00
\$0.00	\$983,716.97
\$0.00	\$983,716.97
\$0.00	\$0.00
\$0.00	\$0.00
	N/A \$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00



Activity Description:

Mt. Zion Mill Pond Dam will be replaced and the road that passes over it will be separated from the dam using Department of Transportation funds. A sheet pile wall will generally replace the existing earth dam and concrete spillway and retain the right side of the approach embankment. The downstream channel will be lined with concrete and the existing spillway will be completely removed. There will be 400 LF of toe drain with 8" filters. These improvements will contribute to the overall recovery of the disaster affected community.

Location Description:

Mt. Zion Dam In Fulton County, Indiana

Activity Progress Narrative:

Activity funds eligible for DREF

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total

0 0/943831

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2-DL-09-259A
Activity Title: Dam Rehabilition

Activity Category: Activity Status:

Dike/dam/stream-river bank repairs

Completed

Project Number: Project Title:

DL - Dams/Levees Dam and Levee Improvements

Projected Start Date: Projected End Date:

03/13/2014 03/31/2017

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod Oakland City

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$2,006,187.26
Total Budget	\$0.00	\$2,006,187.26
Total Obligated	\$0.00	\$2,006,187.26
Total Funds Drawdown	\$0.00	\$2,006,187.26
Program Funds Drawdown	\$0.00	\$2,006,187.26
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$2,006,187.26
Oakland City	\$0.00	\$2,006,187.26
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Grant funds will be used for the rehabilitation of Old Lake Dam and New Lake Dam.

Location Description:

Old Lake Dam: 12596 E 100 S, Oakland City, Indiana 47660-8135 New Lake Dam: 1350 S 1350 E, Oakland City, Indiana 47660-7840

Activity Progress Narrative:

Accomplishments Performance Measures



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found Total Other Funding Sources

Project # / DR2-09-Admin / State Admin

Grantee Activity Number: DR2-09-Admin-A Activity Title: State Admin

Activity Category: Activity Status:

Administration Under Way

Project Number: Project Title:

DR2-09-Admin State Admin

Projected Start Date: Projected End Date:

02/01/2009 12/31/2012

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A State of Indiana

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$5,797,195.00
Total Budget	\$0.00	\$5,797,195.00
Total Obligated	\$0.00	\$5,797,195.00
Total Funds Drawdown	\$0.00	\$2,385,078.02
Program Funds Drawdown	\$0.00	\$2,385,078.02
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$2,385,078.02
State of Indiana	\$0.00	\$2,385,078.02
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00



Activity Description:

General State Admin

Location Description:

State of Indiana

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found Total Other Funding Sources

Project # / DR2ED CIFI / Economic Development/RAD

Grantee Activity Number: DR2ED-012-001 - Majestic Stone

Activity Title: Economic Development - Majestic Stone

Activitiy Category:

Econ. development or recovery activity that creates/retains

Project Number:

DR2ED CIFI

Projected Start Date:

11/06/2014

Benefit Type:

Area ()

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Economic Development/RAD

Projected End Date:

05/06/2016

Completed Activity Actual End Date:

Responsible Organization:

Bob Brown/RCB Holdings d/b/a Majestic Stone

Overall

Total Projected Budget from All Sources

Total Budget

Oct 1 thru Dec 31, 2019

To Date

N/A \$81,000.00

\$0.00 \$81,000.00



Total Obligated	\$0.00	\$81,000.00
Total Funds Drawdown	\$0.00	\$81,000.00
Program Funds Drawdown	\$0.00	\$81,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$81,000.00
Bob Brown/RCB Holdings d/b/a Majestic Stone	\$0.00	\$81,000.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Economic Development

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of buildings (non-residential)	0	0/1
# of Businesses	0	0/1

Beneficiaries Performance Measures

	This Report Period		Cumulative Actual Total / Expected		cted		
	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Permanent Jobs Created	0	0	0	0/0	0/3	0/3	0
# of Permanent Johs	0	0	0	0/8	0/8	0/16	0

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Project # / DR2ER Projects / Emergency Homeowner Repair Projects

Grantee Activity Number: DR2ER-009-001B - Dubois-Pike-Warrick Econ Op

Com

Activity Title: Rehabilitation - Dubois-Pike-Warrick Econ Op Com

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

DR2ER Projects

Projected Start Date:

11/30/2010

Benefit Type:Direct (HouseHold)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Emergency Homeowner Repair Projects

Projected End Date:

05/31/2012

Completed Activity Actual End Date:

Responsible Organization:

Dubois-Pike-Warrick Economic Opportunity

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$14,159.62
Total Budget	\$0.00	\$14,159.62
Total Obligated	\$0.00	\$14,159.62
Total Funds Drawdown	\$0.00	\$14,159.62
Program Funds Drawdown	\$0.00	\$14,159.62
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$14,159.62
Dubois-Pike-Warrick Economic Opportunity	\$0.00	\$14,159.62
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Dubois-Pike-Warrick Counties, IN

Activity Progress Narrative:



Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



DR2ER-011-003B - Northeast IN Hsg Ptnr **Grantee Activity Number: Activity Title: Rehabilitation - Northeast IN Hsg Ptnr**

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

DR2ER Projects

Projected Start Date:

05/20/2013

Benefit Type: Direct (HouseHold)

National Objective:

Low/Mod

Program Income Account:

Northeast Indiana Housing Partnerships Inc

Activity Status:

Completed

Project Title:

Emergency Homeowner Repair Projects

Projected End Date:

12/31/2013

Completed Activity Actual End Date:

Responsible Organization:

Northeast Indiana Housing Partnerships, Inc.

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$94,813.30
Total Budget	\$0.00	\$94,813.30
Total Obligated	\$0.00	\$94,813.30
Total Funds Drawdown	\$0.00	\$94,813.30
Program Funds Drawdown	\$0.00	\$94,813.30
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$94,813.30
Northeast Indiana Housing Partnerships, Inc.	\$0.00	\$94,813.30
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Kendallville, IN

Activity Progress Narrative:

Accomplishments Performance Measures



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found **Total Other Funding Sources**

DR2FA-09-001 / Emergency Flood Assistance Project #/

DR2FA-09-001 **Grantee Activity Number:**

Activity Title: Emergency Flood Assistance

Activity Status: Activitiy Category:

Completed Public services

Project Number: Project Title:

DR2FA-09-001 **Emergency Flood Assistance Projected Start Date: Projected End Date:**

07/01/2008 12/31/2009

Completed Activity Actual End Date: Benefit Type:

Direct (Person)

National Objective: Responsible Organization:

Urgent Need IHCDA

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$307,953.48
Total Budget	\$0.00	\$307,953.48
Total Obligated	\$0.00	\$307,953.48
Total Funds Drawdown	\$0.00	\$307,953.48
Program Funds Drawdown	\$0.00	\$307,953.48
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$307,953.48
IHCDA	\$0.00	\$307,953.48
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00



Activity Description:

Emergency flood assistance for the victims of floods

Location Description:

Indiana

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found Total Other Funding Sources

Project # / DR2H Projects / Affordable Rental Housing

Grantee Activity Number: DR2H-011-001A - Guerin Inc
Activity Title: New Construction - Guerin Inc

Activity Category: Activity Status:
Affordable Rental Housing Completed

Project Number: Project Title:

DR2H Projects

Affordable Rental Housing

Projected Start Date:

Projected End Date:

03/24/2011 09/30/2012

Benefit Type: Completed Activity Actual End Date:
Direct (HouseHold)

National Objective: Responsible Organization:

Low/Mod Guerin Inc.

 Overall
 Oct 1 thru Dec 31, 2019
 To Date

 Total Projected Budget from All Sources
 N/A
 \$560,000.00

 Total Budget
 \$0.00
 \$560,000.00



Total Obligated	\$0.00	\$560,000.00
Total Funds Drawdown	\$0.00	\$560,000.00
Program Funds Drawdown	\$0.00	\$560,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$560,000.00
Guerin Inc.	\$0.00	\$560,000.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Construction of new housing

Location Description:

Gerogetown, Floyd County, IN

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



DR2H-012-007A - Broadway Area CDC **Grantee Activity Number: Activity Title: New Construction - Broadway Area CDC**

Activitiy Category:

Affordable Rental Housing

Project Number:

DR2H Projects

Projected Start Date:

08/23/2012

Benefit Type:

Direct (HouseHold) **National Objective:**

Low/Mod

Activity Status:

Under Way

Project Title:

Affordable Rental Housing

Projected End Date:

10/30/2014

Completed Activity Actual End Date:

Responsible Organization:

Broadway Area CDC

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$500,000.00
Total Budget	\$0.00	\$500,000.00
Total Obligated	\$0.00	\$500,000.00
Total Funds Drawdown	\$0.00	\$495,000.00
Program Funds Drawdown	\$0.00	\$495,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$495,000.00
Broadway Area CDC	\$0.00	\$495,000.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

New Construction of Affordable Rental Housing

Location Description:

City of Gary, Lake County, IN

Activity Progress Narrative:

IHCDA is working to collect the final documentation and will close out this project.

Accomplishments Performance Measures



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2H-012-014B - Broadway Plaza
Activity Title: New Construction - Broadway Plaza

Activity Category: Activity Status:

Affordable Rental Housing Under Way

Project Number:

Project Title

Project Number: Project Title:

DR2H Projects

Affordable Rental Housing

Projected Start Date:

Projected End Date:

07/03/2013 05/15/2014

Benefit Type: Completed Activity Actual End Date:
Direct (HouseHold)

National Objective: Responsible Organization:

Low/Mod 747 Broadway Plaza 1 LLC

Program Income Account:

747 Broadway Plaza 1 LLC

Oct 1 thru Dec 31, 2019	To Date
N/A	\$1,500,000.00
\$0.00	\$1,500,000.00
\$0.00	\$1,500,000.00
\$0.00	\$1,428,654.00
\$0.00	\$0.00
\$0.00	\$1,428,654.00
\$0.00	\$1,428,654.00
\$0.00	\$1,428,654.00
\$0.00	\$1,428,654.00
\$0.00	\$0.00
\$0.00	\$0.00
	N/A \$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00

Activity Description:

New construction of affordable rental units.

Location Description:

Gary, Lake County, IN

Activity Progress Narrative:

IHCDA has been in communication with the City of Gary and the Developer on completing this project.

Accomplishments Performance Measures



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2H-09-100A - Heritage Place at Parkview LP

Responsible Organization:

Activity Title: Acquistion - Heritage Place at Parkview LP

Activity Category: Activity Status:

Affordable Rental Housing Completed

Project Number: Project Title:

DR2H Projects

Affordable Rental Housing

Projected Start Date:

Projected End Date:

11/01/2009 11/01/2011

Benefit Type: Completed Activity Actual End Date:

Direct (HouseHold)

Low/Mod Heritage Place at Parkview LP

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$217,329.00
Total Budget	\$0.00	\$217,329.00
Total Obligated	\$0.00	\$217,329.00
Total Funds Drawdown	\$0.00	\$217,329.00
Program Funds Drawdown	\$0.00	\$217,329.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$7,430.23	\$7,430.23
Total Funds Expended	\$0.00	\$217,329.00
Heritage Place at Parkview LP	\$0.00	\$217,329.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

National Objective:

Acquisition - general

Location Description:

Lawrence, Marion County, IN

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total

of Properties 0 0/0



This Report Period Cumulative Actual Total / Expected

Total Total

0 7/4

of Housing Units 0

Beneficiaries Performance Measures

This Report Period		Cumula	tive Actual Tota	ii / Expected		
Low	Mod	Total	Low	Mod	Total	Low/Mod
0	0	0	8/4	0/0	8/4	100.00

Activity Locations

of Households

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2H-09-102A - Amber Woods
Activity Title: Rehabilitation - Amber Woods

Activity Category: Activity Status:

Affordable Rental Housing Completed

Project Number: Project Title:

DR2H Projects

Affordable Rental Housing

Projected Start Date:

Projected End Date:

09/01/2010 09/01/2012

Benefit Type: Completed Activity Actual End Date:
Direct (HouseHold)

National Objective: Responsible Organization:

Low/Mod Amber Woods, LP

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$500,000.00
Total Budget	\$0.00	\$500,000.00
Total Obligated	\$0.00	\$500,000.00
Total Funds Drawdown	\$0.00	\$500,000.00
Program Funds Drawdown	\$0.00	\$500,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$14,677.22	\$14,677.22
Total Funds Expended	\$0.00	\$500,000.00
Amber Woods, LP	\$0.00	\$500,000.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Indianapolis, Marion county, IN

Activity Progress Narrative:

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	6/6
# of Multifamily Units	0	6/6



	This Report Period		Cumulative Actual Total / Expected				
	Low	Mod	Total	Low	Mod	Total	Low/Mod
# of Households	0	0	0	6/6	0/0	6/6	100.00
# Renter Households	0	0	0	6/6	0/0	6/6	100.00

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2H-09-103A - Covered Bridge Apartments

Activity Title: New Construction - Covered Bridge Apartments

Activity Category: Activity Status:

Affordable Rental Housing Completed

Project Number: Project Title:

DR2H Projects

Affordable Rental Housing

Projected Start Date:

Projected End Date:

07/20/2010 01/31/2012

Benefit Type: Completed Activity Actual End Date:

Direct (HouseHold)

National Objective: Responsible Organization:

Low/Mod Four Rivers Resource Services Inc

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$478,000.00
Total Budget	\$0.00	\$478,000.00
Total Obligated	\$0.00	\$478,000.00
Total Funds Drawdown	\$0.00	\$478,000.00
Program Funds Drawdown	\$0.00	\$478,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$478,000.00
Four Rivers Resource Services Inc	\$0.00	\$478,000.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Construction of new housing

Location Description:

Washington, Daviess County, IN

Activity Progress Narrative:

Accomplishments Performance Measures



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



DR2H-09-115C - St George Apts **Grantee Activity Number: Activity Title: Relocation - St George Apts**

Activitiy Category:

Relocation payments and assistance

Project Number:

DR2H Projects

Projected Start Date:

10/22/2009

Benefit Type: Direct (HouseHold)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Affordable Rental Housing

Projected End Date:

04/30/2011

Completed Activity Actual End Date:

Responsible Organization:

Partners In Housing Development Corp

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$7,939.45
Total Budget	\$0.00	\$7,939.45
Total Obligated	\$0.00	\$7,939.45
Total Funds Drawdown	\$0.00	\$7,939.45
Program Funds Drawdown	\$0.00	\$7,939.45
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$7,939.45
Partners In Housing Development Corp	\$0.00	\$7,939.45
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Relocation payments and assistance

Location Description:

2101 Boulevard, Indianapolis, Marion County, IN

Activity Progress Narrative:

Accomplishments Performance Measures



		This Report Period		Cumula	ative Actual Tota	I / Expected	
	Low	Mod	Total	Low	Mod	Total	Low/Mod
# of Households	0	0	0	0/58	0/0	0/58	0

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2H-09-122A - Broadstone Pointe LP
Activity Title: New Construction - Broadstone Pointe LP

Activitiy Category:

Affordable Rental Housing

Project Number:

DR2H Projects

Projected Start Date:

08/13/2010

Benefit Type: Direct (HouseHold)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Affordable Rental Housing

Projected End Date:

08/13/2012

Completed Activity Actual End Date:

Responsible Organization:

Broadstone Pointe, LP

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$500,000.00
Total Budget	\$0.00	\$500,000.00
Total Obligated	\$0.00	\$500,000.00
Total Funds Drawdown	\$0.00	\$500,000.00
Program Funds Drawdown	\$0.00	\$500,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$14,473.77
Total Funds Expended	\$0.00	\$500,000.00
Broadstone Pointe, LP	\$0.00	\$500,000.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Affordable Rental Housing (KRW and Ike Grants Only)

Location Description:

Brownsburg, Hendricks County, IN

Activity Progress Narrative:

Accomplishments Performance Measures



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



DR2H-09-130B - Housing Opportunities **Grantee Activity Number: Activity Title: Rehabiltation - Housing Opportunities**

Activitiy Category:

Affordable Rental Housing

Project Number:

DR2H Projects

Projected Start Date:

08/13/2010

Benefit Type: Direct (HouseHold)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Affordable Rental Housing

Projected End Date:

02/28/2011

Completed Activity Actual End Date:

Responsible Organization:

Housing Opportunities Inc

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$174,474.00
Total Budget	\$0.00	\$174,474.00
Total Obligated	\$0.00	\$174,474.00
Total Funds Drawdown	\$0.00	\$174,474.00
Program Funds Drawdown	\$0.00	\$174,474.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$174,474.00
Housing Opportunities Inc	\$0.00	\$174,474.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

LaPorte County, IN

Activity Progress Narrative:

Accomplishments Performance Measures



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2H-09-131B - Fountain View Apts
Activity Title: Rehabilitation - Fountain View Apts

Activity Category: Activity Status:

Affordable Rental Housing Completed

Project Number:

Project Title

Project Number: Project Title:

DR2H Projects

Affordable Rental Housing

Projected Start Date:

Projected End Date:

07/22/2010 01/31/2012

Benefit Type: Completed Activity Actual End Date:
Direct (HouseHold)

National Objective: Responsible Organization:

Low/Mod Southeast Neighborhood Development Inc1

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$1,186,861.50
Total Budget	\$0.00	\$1,186,861.50
Total Obligated	\$0.00	\$1,186,861.50
Total Funds Drawdown	\$0.00	\$1,186,861.50
Program Funds Drawdown	\$0.00	\$1,186,861.50
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$1,186,861.50
Southeast Neighborhood Development Inc1	\$0.00	\$1,186,861.50
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

IHCDA is working on closing out this project.

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	22/22
# of Multifamily Units	0	22/22



	This Report Period		Cumulative Actual Total / Expected					
	Low	Mod	Total	Low	Mod	Total	Low/Mod	
# of Households	0	0	0	18/22	4/0	22/22	100.00	
# Renter Households	0	0	0	18/22	4/0	22/22	100.00	

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2HL-013-001 - Penn Place Apts
Activity Title: Rehabilitation - Penn Place Apts

Activity Category: Activity Status:

Affordable Rental Housing Under Way

Project Number: Project Title:

DR2H Projects

Affordable Rental Housing

Projected Start Date:

Projected End Date:

04/24/2014 09/24/2015

Benefit Type: Completed Activity Actual End Date:
Direct (HouseHold)

National Objective: Responsible Organization:

Low/Mod Penn Place Apts

Program Income Account:

Penn Place Apts

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$1,500,000.00
Total Budget	\$0.00	\$1,500,000.00
Total Obligated	\$0.00	\$1,500,000.00
Total Funds Drawdown	\$0.00	\$1,495,000.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$1,495,000.00
Program Income Received	\$0.00	\$1,495,000.00
Total Funds Expended	\$0.00	\$1,495,000.00
Penn Place Apts	\$0.00	\$1,495,000.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Rehabilitation of Affordable Rental Housing

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

IHCDA is reviewing the final monitoring materials for this project. IHCDA anticipates having this project closed by May 1, 2020.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total

of Housing Units 0 38/30

of Multifamily Units 0 38/30



	This Report Period		Cumula	Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod
# of Households	0	0	0	38/25	0/5	38/30	100.00
# Renter Households	0	0	0	38/25	0/5	38/30	100.00

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found **Total Other Funding Sources**

DR2HB Projects / Flood Plain Buyout Project #/

Grantee Activity Number: DR2HB-011-001B - City of Jeffersonville **Homeowner Buy Out - City of Jeffersonville Activity Title:**

Activitiy Category: Activity Status:

Acquisition - buyout of residential properties Completed

Project Number: Project Title: DR2HB Projects Flood Plain Buyout **Projected Start Date: Projected End Date:**

01/01/2011 12/31/2012

Benefit Type: Completed Activity Actual End Date: Direct (HouseHold)

National Objective: Responsible Organization:

Low/Mod Jeffersonville, City of

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$860,686.82
Total Budget	\$0.00	\$860,686.82
Total Obligated	\$0.00	\$860,686.82
Total Funds Drawdown	\$0.00	\$860,686.82
Program Funds Drawdown	\$0.00	\$860,686.82
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$860,686.82
Jeffersonville, City of	\$0.00	\$860,686.82
Most Impacted and Distressed Expended	\$0.00	\$0.00



Match Contributed \$0.00

Activity Description:

Acquisition - buyout of residential properties

Location Description:

City of Jeffersonville, Clark County, IN

Activity Progress Narrative:

IHCDA is working with the City to get all the necessary materials for clsoeout. IHCDA anticipates closeout by March of 2020.

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



DR2HB-011-002B - Town of Remington **Grantee Activity Number: Activity Title: Homeowner Buy Out - Town of Remington**

Activitiy Category:

Acquisition - buyout of residential properties

Project Number: DR2HB Projects

Projected Start Date:

07/28/2011

Benefit Type:

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Flood Plain Buyout

Projected End Date:

06/30/2014

Completed Activity Actual End Date:

Responsible Organization:

Remington, Town of

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$238,850.00
Total Budget	\$0.00	\$238,850.00
Total Obligated	\$0.00	\$238,850.00
Total Funds Drawdown	\$0.00	\$238,850.00
Program Funds Drawdown	\$0.00	\$238,850.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$238,850.00
Remington, Town of	\$0.00	\$238,850.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Acquisition - buyout of residential properties

Location Description:

Town of Remington, Jasper County, IN

Activity Progress Narrative:

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Properties	0	0/4
# of Parcels acquired	0	0/4



	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	0/4
# of Singlefamily Units	0	0/4

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



DR2HB-011-003B - Town of DeMotte **Grantee Activity Number: Activity Title: Homeowner Buy Out - Town of DeMotte**

Activitiy Category:

Acquisition - buyout of residential properties

Project Number: DR2HB Projects **Projected Start Date:**

02/06/2012

Benefit Type:

National Objective:

Low/Mod

Activity Status:

Completed

Project Title: Flood Plain Buyout

Projected End Date:

12/31/2012

Completed Activity Actual End Date:

Responsible Organization:

Town of DeMotte

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$192,150.51
Total Budget	\$0.00	\$192,150.51
Total Obligated	\$0.00	\$192,150.51
Total Funds Drawdown	\$0.00	\$192,150.51
Program Funds Drawdown	\$0.00	\$192,150.51
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$192,150.51
Town of DeMotte	\$0.00	\$192,150.51
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Acquisition - buyout of residential properties

Location Description:

Town of DeMotte, Jasper County, IN

Activity Progress Narrative:

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Properties	0	0/2
# of Parcels acquired	0	0/2



	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	0/2
# of Singlefamily Units	0	0/2

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2HB-011-004B - City of Plymouth
Activity Title: Homeowner Buy Out - City of Plymouth

Activitiy Category:

Acquisition - buyout of residential properties

Project Number: DR2HB Projects

Projected Start Date:

12/29/2010

Benefit Type:

()

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:Flood Plain Buyout

Projected End Date:

06/30/2014

Completed Activity Actual End Date:

Responsible Organization:

City of Plymouth

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$40,481.00
Total Budget	\$0.00	\$40,481.00
Total Obligated	\$0.00	\$40,481.00
Total Funds Drawdown	\$0.00	\$40,481.00
Program Funds Drawdown	\$0.00	\$40,481.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$40,481.00
City of Plymouth	\$0.00	\$40,481.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Acquisition - buyout of residential properties

Location Description:

City of Plymouth, Marshall County, IN

Activity Progress Narrative:

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	0	0/3
# of Singlefamily Units	0	0/3



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2HB-011-005B - City of Plymouth
Activity Title: Homeowner Buy Out - City of Plymouth

Activitiy Category:

Acquisition - buyout of residential properties

Project Number:DR2HB Projects

Projected Start Date:

12/29/2010

Benefit Type:

()

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Flood Plain Buyout

Projected End Date:

06/30/2014

Completed Activity Actual End Date:

Responsible Organization:

City of Plymouth

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$83,589.63
Total Budget	\$0.00	\$83,589.63
Total Obligated	\$0.00	\$83,589.63
Total Funds Drawdown	\$0.00	\$83,589.63
Program Funds Drawdown	\$0.00	\$83,589.63
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$83,589.63
City of Plymouth	\$0.00	\$83,589.63
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Acquisition - buyout of residential properties

Location Description:

City of Plymouth, Marshall County, IN

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total

of Housing Units 0 0/2

of Singlefamily Units 0 0/2



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2HB-011-006B- Vanderburgh County
Activity Title: Homeowner Buy Out - Vanderburgh County

Activitiy Category:

Acquisition - buyout of residential properties

Project Number: DR2HB Projects

Projected Start Date:

02/28/2013

Benefit Type: Direct (HouseHold)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Flood Plain Buyout

Projected End Date:

08/28/2014

Completed Activity Actual End Date:

Responsible Organization:

Vanderburgh County

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$90,233.88
Total Budget	\$0.00	\$90,233.88
Total Obligated	\$0.00	\$90,233.88
Total Funds Drawdown	\$0.00	\$90,233.88
Program Funds Drawdown	\$0.00	\$90,233.88
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$90,233.88
Vanderburgh County	\$0.00	\$90,233.88
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Homeowner Buy out

Location Description:

Vanderburgh County

Activity Progress Narrative:

Accomplishments Performance Measures



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



DR2HB-011-008B - City of Portage **Grantee Activity Number: Activity Title: Homebuyer Buy Out - City of Portage**

Activitiy Category:

Acquisition - buyout of residential properties

Project Number: DR2HB Projects

Projected Start Date:

05/10/2013

Benefit Type: Direct (HouseHold)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title: Flood Plain Buyout

Projected End Date:

10/30/2015

Completed Activity Actual End Date:

Responsible Organization:

City of Portage

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$174,308.00
Total Budget	\$0.00	\$174,308.00
Total Obligated	\$0.00	\$174,308.00
Total Funds Drawdown	\$0.00	\$174,308.00
Program Funds Drawdown	\$0.00	\$174,308.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$174,308.00
City of Portage	\$0.00	\$174,308.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Acquisition - buyout of residential properties

Location Description:

City of Portgage, Porter County, IN

Activity Progress Narrative:

Accomplishments Performance Measures



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2HB-011-009B - City of Jasper
Activity Title: Homeowner Buy Out - City of Jasper

Activitiy Category:

Acquisition - buyout of residential properties

Project Number: DR2HB Projects

Projected Start Date:

12/13/2012

Benefit Type:

()

National Objective:

Low/Mod

Program Income Account:

City of Jasper

Activity Status:

Under Way

Project Title:

Flood Plain Buyout

Projected End Date:

06/27/2014

Completed Activity Actual End Date:

Responsible Organization:

Jasper, City of

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$436,020.37
Total Budget	\$0.00	\$436,020.37
Total Obligated	\$0.00	\$436,020.37
Total Funds Drawdown	\$0.00	\$436,020.37
Program Funds Drawdown	\$0.00	\$335,868.15
Program Income Drawdown	\$0.00	\$100,152.22
Program Income Received	\$0.00	\$103,152.22
Total Funds Expended	\$0.00	\$436,020.37
Jasper, City of	\$0.00	\$436,020.37
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Acquisition - buyout of residential properties

Location Description:

City of Jasper, Dubois County, IN

Activity Progress Narrative:

All documentation for the monitorin ghas been obtained. Full review and closout to be completed by 2/28/2020.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total

of Housing Units
0 0/10

of Singlefamily Units
0 0/10



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found Total Other Funding Sources

Project # / DR2OR Administration / Owner Occupied Rehabilitation

Grantee Activity Number: DR2OR-014-005A - City of Kendallville
Activity Title: Administration - City of Kendallville

Activity Category: Activity Status:

Administration Completed

Project Number: Project Title:

DR2OR Administration Owner Occupied Rehabilitation Administration

Projected Start Date: Projected End Date:

02/18/2015 08/18/2016

Benefit Type: Completed Activity Actual End Date:

11/19/2019

National Objective: Responsible Organization:

N/A City of Kendallville

Program Income Account: City of Kendallville

•

Oct 1 thru Dec 31, 2019	To Date
N/A	\$4,000.00
\$0.00	\$4,000.00
\$0.00	\$4,000.00
\$0.00	\$1,643.90
\$0.00	\$1,643.90
\$0.00	\$0.00
\$0.00	\$0.00
\$0.00	\$1,643.90
\$0.00	\$1,643.90
\$0.00	\$0.00
\$0.00	\$0.00
	N/A \$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00



Activity Description:

Local administration

Location Description:

City of Kendallville, Noble County, IN

Activity Progress Narrative:

IHCDA has closed this project.

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2OR-015-001A - City of Wabash
Activity Title: Administration - City of Wabash

Activity Category: Activity Status:

Administration Under Way

Project Number: Project Title:

DR2OR Administration Owner Occupied Rehabilitation Administration

Projected Start Date: Projected End Date:

07/23/2015 01/27/2017

Benefit Type: Completed Activity Actual End Date:

National Objective: Responsible Organization:

N/A Wabash, City of

Program Income Account:

City of Wabash

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$11,418.45
Total Budget	\$0.00	\$11,418.45
Total Obligated	\$0.00	\$11,418.45
Total Funds Drawdown	\$0.00	\$3,168.45
Program Funds Drawdown	\$0.00	\$3,168.45
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$3,168.45
Wabash, City of	\$0.00	\$3,168.45
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Local Administration

Location Description:

City of Wabash, Wabash County, IN

Activity Progress Narrative:

IHCDA has scheduled the final monitoring for February 7, 2020. IHCDA anticipates the project can be closed by April 1, 2020.

Accomplishments Performance Measures



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2OR-015-003A - City of Shelbyville
Activity Title: Administration - City of Shelbyville

Activity Category: Activity Status:

Administration Under Way

Project Number: Project Title:

DR2OR Administration Owner Occupied Rehabilitation Administration

Projected Start Date: Projected End Date:

10/22/2015 08/03/2017

Benefit Type: Completed Activity Actual End Date:

National Objective: Responsible Organization:

N/A City of Shelbyville

Program Income Account:

City of Shelbyville

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$42,500.00
Total Budget	\$0.00	\$42,500.00
Total Obligated	\$0.00	\$42,500.00
Total Funds Drawdown	\$0.00	\$42,500.00
Program Funds Drawdown	\$0.00	\$42,500.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$42,500.00
City of Shelbyville	\$0.00	\$42,500.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Local Administration

Location Description:

City of Shelbville, Shelby County, IN

Activity Progress Narrative:

IHCDA has scheduled the final monitoring for January 31, 2020. IHCDA anticipates the project can be closed by April 1, 2020.

Accomplishments Performance Measures



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2OR-015-007 - City of Huntington
Activity Title: Administration - City of Huntington

Activitiy Category:

Administration

Project Number:

DR2OR Administration

Projected Start Date:

03/24/2016

Benefit Type:

()

National Objective: N/A

Program Income Account:

City of Huntington

Activity Status:

Completed

Project Title:

Owner Occupied Rehabilitation Administration

Projected End Date:

08/25/2017

Completed Activity Actual End Date:

11/28/2018

Responsible Organization:

City of Huntington

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$35,000.00
Total Budget	\$0.00	\$35,000.00
Total Obligated	\$0.00	\$35,000.00
Total Funds Drawdown	\$0.00	\$33,698.23
Program Funds Drawdown	\$0.00	\$30,388.59
Program Income Drawdown	\$0.00	\$3,309.64
Program Income Received	\$0.00	\$3,309.64
Total Funds Expended	\$0.00	\$33,698.23
City of Huntington	\$0.00	\$33,698.23
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Local Administration

Location Description:

City of Huntington, Huntington County, IN

Activity Progress Narrative:

IHCDA has closed this project.

Accomplishments Performance Measures



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2OR-016-001A - Martin County
Activity Title: Administration - Martin County

Activitiy Category:

Administration

Project Number:

DR2OR Administration

Projected Start Date:

12/30/2016

Benefit Type:

(

N/A

National Objective:

Program Income Account:

Martin County

Activity Status:

Under Way

Project Title:

Owner Occupied Rehabilitation Administration

Projected End Date:

07/02/2018

Completed Activity Actual End Date:

Responsible Organization:

The Board of Commissioners of the County of Martin

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$16,500.00
Total Budget	\$0.00	\$16,500.00
Total Obligated	\$0.00	\$16,500.00
Total Funds Drawdown	\$0.00	\$16,500.00
Program Funds Drawdown	\$0.00	\$14,918.42
Program Income Drawdown	\$0.00	\$1,581.58
Program Income Received	\$0.00	\$1,581.58
Total Funds Expended	\$0.00	\$16,500.00
The Board of Commissioners of the County of Martin	\$0.00	\$16,500.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Local administration

Location Description:

Martin County, IN

Activity Progress Narrative:

IHCDA is issuing the final closeout letter and will have this closed in the next month.

Accomplishments Performance Measures



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2OR-016-002A - Town of Worthington
Activity Title: Administration - Town of Worthington

Activity Category: Activity Status:

Administration Under Way

Project Number: Project Title:

DR2OR Administration Owner Occupied Rehabilitation Administration

Projected Start Date: Projected End Date:

12/30/2016 07/02/2018

Benefit Type: Completed Activity Actual End Date:

National Objective: Responsible Organization:

N/A Worthington, Town of

Program Income Account:

Town of Worthington

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$14,000.00
Total Budget	\$0.00	\$14,000.00
Total Obligated	\$0.00	\$14,000.00
Total Funds Drawdown	\$0.00	\$12,836.26
Program Funds Drawdown	\$0.00	\$12,836.26
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$12,836.26
Worthington, Town of	\$0.00	\$12,836.26
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Local administration

Location Description:

Town of Worthington, Greene County, IN

Activity Progress Narrative:

IHCDA has scheduled the final monitoring for January 24, 2020. IHCDA anticipates the project can be closed by April 1, 2020.

Accomplishments Performance Measures



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2OR-016-003A - Town of Camden
Activity Title: Administration - Town of Camden

Activitiy Category:

Administration

Project Number:

DR2OR Administration

Projected Start Date:

12/30/2016

Benefit Type:

()

National Objective:

N/A

Program Income Account:

Town of Camden

Activity Status:

Completed

Project Title:

Owner Occupied Rehabilitation Administration

Projected End Date:

07/02/2018

Completed Activity Actual End Date:

12/18/2018

Responsible Organization:

Camden, Town of

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$10,000.00
Total Budget	\$0.00	\$10,000.00
Total Obligated	\$0.00	\$10,000.00
Total Funds Drawdown	\$0.00	\$10,000.00
Program Funds Drawdown	\$0.00	\$10,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$10,000.00
Camden, Town of	\$0.00	\$10,000.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Local administration

Location Description:

Town of Camden, Carroll County, IN

Activity Progress Narrative:

IHCDA has closed this award.

Accomplishments Performance Measures



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2OR-016-004A - Town of East Germantown

Activity Title: Administration - Town of East Germantown

Activity Category: Activity Status:

Administration Completed

Project Number: Project Title:

DR2OR Administration Owner Occupied Rehabilitation Administration

Projected Start Date: Projected End Date:

12/30/2016 07/02/2018

Benefit Type: Completed Activity Actual End Date:

10/26/2018

\$0.00

Responsible Organization:

Town of East Germantown

Overall Oct 1 thru Dec 31, 2019 **To Date** \$10,000.00 **Total Projected Budget from All Sources** N/A **Total Budget** \$0.00 \$10,000.00 **Total Obligated** \$0.00 \$10,000.00 **Total Funds Drawdown** \$0.00 \$10,000.00 **Program Funds Drawdown** \$0.00 \$10,000.00 **Program Income Drawdown** \$0.00 \$0.00 \$0.00 \$0.00 **Program Income Received Total Funds Expended** \$0.00 \$10,000.00 Town of East Germantown \$0.00 \$10,000.00 **Most Impacted and Distressed Expended** \$0.00 \$0.00

Activity Description:

National Objective:

N/A

Local administration

Match Contributed

Location Description:

Town of East Germantown, Wayne County, IN

Activity Progress Narrative:

IHCDA has closed this project.

Accomplishments Performance Measures

No Accomplishments Performance Measures



\$0.00

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2OR-016-006A - REAL Services
Activity Title: Administration - REAL Services

Activity Category: Activity Status:

Administration Under Way

Project Number: Project Title:

DR2OR Administration Owner Occupied Rehabilitation Administration

Projected Start Date: Projected End Date:

12/30/2016 07/02/2018

Benefit Type: Completed Activity Actual End Date:

National Objective: Responsible Organization:

N/A REAL Services Inc

Program Income Account:

REAL Services Inc

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$2,500.00
Total Budget	\$0.00	\$2,500.00
Total Obligated	\$0.00	\$2,500.00
Total Funds Drawdown	\$0.00	\$2,500.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$2,500.00
Program Income Received	\$0.00	\$2,500.00
Total Funds Expended	\$0.00	\$2,500.00
REAL Services Inc	\$0.00	\$2,500.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Local Administration

Location Description:

Kosciuko County, IN

Activity Progress Narrative:

The project manager who oversaw the both programs has left Real Services. The non-profit has now hired new staff. IHCDA has scheduled the monitoring for February 14, 2020; IHCDA anticipates that this can be closed out by April 1, 2020.

Accomplishments Performance Measures



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2OR-016-007A - REAL Services
Activity Title: Administration - REAL Services

Activity Category: Activity Status:

Administration Under Way

Project Number: Project Title:

DR2OR Administration Owner Occupied Rehabilitation Administration

Projected Start Date: Projected End Date:

12/30/2016 07/02/2018

Benefit Type: Completed Activity Actual End Date:

National Objective: Responsible Organization:

N/A REAL Services Inc

Program Income Account:

REAL Services Inc

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$2,500.00
Total Budget	\$0.00	\$2,500.00
Total Obligated	\$0.00	\$2,500.00
Total Funds Drawdown	\$0.00	\$1,799.46
Program Funds Drawdown	\$0.00	\$1,799.46
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$1,799.46
REAL Services Inc	\$0.00	\$1,799.46
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Local administration

Location Description:

Marshall County, IN

Activity Progress Narrative:

The project manager who oversaw the both programs has left Real Services. The non-profit has now hired new staff. IHCDA has scheduled the monitoring for February 14, 2020; IHCDA anticipates that this can be closed out by April 1, 2020.

Accomplishments Performance Measures



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



DR2OR-016-008A - City of Mitchell **Grantee Activity Number: Activity Title: Administration - City of Mitchell**

Activitiy Category:

Administration

Project Number:

DR2OR Administration

Projected Start Date:

12/30/2016

Benefit Type:

National Objective:

N/A

Program Income Account:

City of Mitchell

Activity Status:

Completed

Project Title:

Owner Occupied Rehabilitation Administration

Projected End Date:

07/02/2018

Completed Activity Actual End Date:

04/11/2019

Responsible Organization:

Mitchell, City of

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$10,000.00
Total Budget	\$0.00	\$10,000.00
Total Obligated	\$0.00	\$10,000.00
Total Funds Drawdown	\$0.00	\$10,000.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$10,000.00
Program Income Received	\$0.00	\$10,000.00
Total Funds Expended	\$0.00	\$10,000.00
Mitchell, City of	\$0.00	\$10,000.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Local administration

Location Description:

City of Mitchell, Lawarence County, IN

Activity Progress Narrative:

IHCDA has closed this activity.

Accomplishments Performance Measures



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2OR-016-009A - City of Columbus
Activity Title: Administration - City of Columbus

Activitiy Category:

Administration

Project Number:

DR2OR Administration

Projected Start Date:

12/30/2016

Benefit Type:

()

N/A

National Objective:

Program Income Account:

City of Columbus

Activity Status:

Completed

Project Title:

Owner Occupied Rehabilitation Administration

Projected End Date:

07/02/2018

Completed Activity Actual End Date:

Responsible Organization:

City of Columbus

Overall

Total Projected Budget from All Sources

N/A

Total Budget
\$0.00

Total Obligated
\$0.00

Total Funds Drawdown
\$0.00

Program Funds Drawdown
\$0.00

Program Income Drawdown
\$0.00

Program Income Received
\$0.00

Total Funds Expended
\$0.00

City of Columbus
\$0.00

Most Impacted and Distressed Expended
\$0.00

Match Contributed
\$0.00

Oct 1 thru Dec 31, 2019	To Date
N/A	\$10,000.00
\$0.00	\$10,000.00
\$0.00	\$10,000.00
\$0.00	\$10,000.00
\$0.00	\$0.00
\$0.00	\$10,000.00
\$0.00	\$10,000.00
\$0.00	\$10,000.00
\$0.00	\$10,000.00
\$0.00	\$0.00
\$0.00	\$0.00

Activity Description:

Local administration

Location Description:

City of Columbus, Bartholomew County, IN

Activity Progress Narrative:

Accomplishments Performance Measures



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



DR2OR-016-010A - City of Delphi **Grantee Activity Number: Administration - City of Delphi Activity Title:**

Activitiy Category:

Administration

Project Number:

DR2OR Administration

Projected Start Date:

05/26/2017

Benefit Type:

National Objective:

N/A

Activity Status:

Completed

Project Title:

Owner Occupied Rehabilitation Administration

Projected End Date:

11/22/2018

Completed Activity Actual End Date:

07/18/2019

Responsible Organization:

Delphi, City of

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$5,700.00
Total Budget	\$0.00	\$5,700.00
Total Obligated	\$0.00	\$5,700.00
Total Funds Drawdown	\$0.00	\$5,700.00
Program Funds Drawdown	\$0.00	\$5,700.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$5,700.00
Delphi, City of	\$0.00	\$5,700.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Local administration

Location Description:

City of Delphi, Carroll County, IN

Activity Progress Narrative:

IHCDA has closed this activity.

Accomplishments Performance Measures



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2OR-016-011A - City of Crawfordsville

Activity Title: Administration - City of Crawfordsville

Activity Category: Activity Status:

Administration Under Way

Project Number: Project Title:

DR2OR Administration Owner Occupied Rehabilitation Administration

Projected Start Date: Projected End Date:

05/25/2017 11/22/2017

Benefit Type: Completed Activity Actual End Date:

National Objective: Responsible Organization:

N/A Crawfordsville

Program Income Account:

City of Crawfordsville

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$10,000.00
Total Budget	\$0.00	\$10,000.00
Total Obligated	\$0.00	\$10,000.00
Total Funds Drawdown	\$0.00	\$5,000.00
Program Funds Drawdown	\$0.00	\$5,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$5,000.00
Crawfordsville	\$0.00	\$5,000.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Local administration

Location Description:

City of Crawfordsville, Montgomery County, IN

Activity Progress Narrative:

IHCDA has schedule the final monitoring for January 21, 2020. IHCDA anticipates the project can be closed by March 15, 2020.

Accomplishments Performance Measures



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2OR-017-001A - City of Wabash
Activity Title: Administration - City of Wabash

Activity Category: Activity Status:

Administration Under Way

Project Number: Project Title:

DR2OR Administration Owner Occupied Rehabilitation Administration

Projected Start Date: Projected End Date:

10/26/2017 12/31/2018

Benefit Type: Completed Activity Actual End Date:

National Objective: Responsible Organization:

N/A Wabash, City of

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$10,000.00
Total Budget	\$0.00	\$10,000.00
Total Obligated	\$0.00	\$10,000.00
Total Funds Drawdown	\$0.00	\$5,000.00
Program Funds Drawdown	\$0.00	\$5,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$5,000.00
Wabash, City of	\$0.00	\$5,000.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Local administration

Location Description:

City of Wabash, Wabash County, IN

Activity Progress Narrative:

IHCDA has scheduled the final monitoring for February 7, 2020. IHCDA anticipates the project can be closed by April 1, 2020.

Accomplishments Performance Measures



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2OR-017-002A - City of Rushville
Activity Title: Administration - City of Rushville

Activity Category: Activity Status:

Administration Under Way

Project Number: Project Title:

DR2OR Administration Owner Occupied Rehabilitation Administration

Projected Start Date: Projected End Date:

08/24/2017 02/24/2019

Benefit Type: Completed Activity Actual End Date:

National Objective: Responsible Organization:

N/A City of Rushville

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$10,000.00
Total Budget	\$0.00	\$10,000.00
Total Obligated	\$0.00	\$10,000.00
Total Funds Drawdown	\$0.00	\$5,000.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$5,000.00
Program Income Received	\$0.00	\$5,000.00
Total Funds Expended	\$0.00	\$5,000.00
City of Rushville	\$0.00	\$5,000.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Local Administration

Location Description:

City of Rushville, Rush County, IN

Activity Progress Narrative:

IHCDA has scheduled the final monitoring for January 21, 2020. IHCDA anticipates the project can be closed by March 15, 2020.

Accomplishments Performance Measures



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found Total Other Funding Sources

Project # / DR2OR Projects / Owner Occupied Rehabilitation

Grantee Activity Number: (DR2) DR1OR-009-009C - City of Jasonville

Activity Title: Relocation - City of Jasonville

Activity Category: Activity Status:

Relocation payments and assistance Completed

Project Number: Project Title:

DR2OR Projects Owner Occupied Rehabilitation

Projected Start Date: Projected End Date:

02/25/2010 09/30/2011

Benefit Type: Completed Activity Actual End Date:
Direct (HouseHold)

National Objective: Responsible Organization:

Low/Mod Jasonville, City of

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$375.00
Total Budget	\$0.00	\$375.00
Total Obligated	\$0.00	\$375.00
Total Funds Drawdown	\$0.00	\$375.00
Program Funds Drawdown	\$0.00	\$375.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$375.00
Jasonville, City of	\$0.00	\$375.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00



Activity Description:

Relocation payments and assistance

Location Description:

City of Jasonville, Greene County, IN

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

		This Report Period		Cumula	Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod	
# of Households	0	0	0	0/1	0/0	0/1	0	

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources



Grantee Activity Number: DR2OR-009-023B - Community Action of Western

Activity Title: Rehabilitation - Community Action of Western IN

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

DR2OR Projects

Projected Start Date:

11/01/2010

Benefit Type: Direct (HouseHold)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Owner Occupied Rehabilitation

Projected End Date:

10/31/2011

Completed Activity Actual End Date:

Responsible Organization:

Community Action Program Inc of Western IN

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$130,633.00
Total Budget	\$0.00	\$130,633.00
Total Obligated	\$0.00	\$130,633.00
Total Funds Drawdown	\$0.00	\$130,633.00
Program Funds Drawdown	\$0.00	\$130,633.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$130,633.00
Community Action Program Inc of Western IN	\$0.00	\$130,633.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Covington, Fountain County, IN

Activity Progress Narrative:

Accomplishments Performance Measures



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2OR-009-040B- People Working Cooperatively

Activity Title: Rehabilitation - People Working Cooperatively

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

DR2OR Projects Owner Occup

Projected Start Date:

11/01/2010

Benefit Type: Direct (HouseHold)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Owner Occupied Rehabilitation

Projected End Date:

10/31/2011

Completed Activity Actual End Date:

Responsible Organization:

People Working Cooperatively of the Midwest, Inc

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$46,917.16
Total Budget	\$0.00	\$46,917.16
Total Obligated	\$0.00	\$46,917.16
Total Funds Drawdown	\$0.00	\$46,917.16
Program Funds Drawdown	\$0.00	\$46,917.16
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$46,917.16
People Working Cooperatively of the Midwest, Inc	\$0.00	\$46,917.16
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Dearbor, Franklin, Ohio, Switzerland, Union and Wayne Counties, IN

Activity Progress Narrative:

Accomplishments Performance Measures



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2OR-009-045B - Dubois-Pike-Warrick Econ Op

Activity Title: Rehabilitation - Dubois-Pike-Warrick Econ Op

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

DR2OR Projects

Projected Start Date:

11/01/2010

Benefit Type: Direct (HouseHold)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Owner Occupied Rehabilitation

Projected End Date:

10/31/2011

Completed Activity Actual End Date:

Responsible Organization:

Dubois-Pike-Warrick Economic Opportunity

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$96,707.18
Total Budget	\$0.00	\$96,707.18
Total Obligated	\$0.00	\$96,707.18
Total Funds Drawdown	\$0.00	\$96,707.18
Program Funds Drawdown	\$0.00	\$96,707.18
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$96,707.18
Dubois-Pike-Warrick Economic Opportunity	\$0.00	\$96,707.18
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Dubois-Pike-Warrick Counties, IN

Activity Progress Narrative:

Accomplishments Performance Measures



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2OR-011-002A - Elkhart

Activity Title: Rehabilitation- Elkhart

Activity Category: Activity Status:

Rehabilitation/reconstruction of residential structures

Completed

Project Number:

Project Title:

DR2OR Projects Owner Occupied Rehabilitation

Projected Start Date: Projected End Date:

07/22/2011 10/31/2012

Benefit Type: Completed Activity Actual End Date:
Direct (HouseHold)

National Objective: Responsible Organization:

Low/Mod City of Elkhart, Dept. of Planning and Development

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$390,927.73
Total Budget	\$0.00	\$390,927.73
Total Obligated	\$0.00	\$390,927.73
Total Funds Drawdown	\$0.00	\$390,927.73
Program Funds Drawdown	\$0.00	\$390,927.73
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$390,927.73
City of Elkhart, Dept. of Planning and Development	\$0.00	\$390,927.73
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Owner-occupied home rehab program will incorporate both Senior Home Rehab and Emergency Home Repair.

Location Description:

Elkhart, IN

Activity Progress Narrative:

Accomplishments Performance Measures



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



DR2OR-011-007B-King Park Area **Grantee Activity Number: Activity Title: Rehabilitation- King Park Area**

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

DR2OR Projects

Projected Start Date:

10/18/2012

Benefit Type: Direct (HouseHold)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Owner Occupied Rehabilitation

Projected End Date:

11/30/2013

Completed Activity Actual End Date:

Responsible Organization:

King Park Area Development Corporation

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$323,408.50
Total Budget	\$0.00	\$323,408.50
Total Obligated	\$0.00	\$323,408.50
Total Funds Drawdown	\$0.00	\$323,408.50
Program Funds Drawdown	\$0.00	\$323,408.50
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$323,408.50
King Park Area Development Corporation	\$0.00	\$323,408.50
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Rehabilitation- King Park Area

Location Description:

Indianapolis, IN

Activity Progress Narrative:

Accomplishments Performance Measures



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2OR-011-009B- Lincoln Hills
Activity Title: Rehabilitation- Lincoln Hills

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

DR2OR Projects

Projected Start Date:

08/30/2012

Benefit Type: Direct (HouseHold)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Owner Occupied Rehabilitation

Projected End Date:

12/30/2013

Completed Activity Actual End Date:

Responsible Organization:

Lincoln Hills Development Corp

Overall Total Projected Budget from All Sources	Oct 1 thru Dec 31, 2019 N/A	To Date \$56,550.00
Total Budget	\$0.00	\$56,550.00
Total Obligated	\$0.00	\$56,550.00
Total Funds Drawdown	\$0.00	\$56,550.00
Program Funds Drawdown	\$0.00	\$56,550.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$56,550.00
Lincoln Hills Development Corp	\$0.00	\$56,550.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Rehabilitation/reconstruction of residential structures- Tell City, IN

Location Description:

TELL CITY, IN

Activity Progress Narrative:

Accomplishments Performance Measures



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



DR2OR-011-015B-TRI-CAP **Grantee Activity Number: Activity Title: Rehabilitation-TRI-CAP**

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

DR2OR Projects

Projected Start Date:

07/13/2012

Benefit Type: Direct (HouseHold)

National Objective:

Low/Mod

Program Income Account:

TRI-CAP

Activity Status:

Completed

Project Title:

Owner Occupied Rehabilitation

Projected End Date:

12/30/2013

Completed Activity Actual End Date:

Responsible Organization:

Dubois-Pike-Warrick Economic Opportunity

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$81,856.69
Total Budget	\$0.00	\$81,856.69
Total Obligated	\$0.00	\$81,856.69
Total Funds Drawdown	\$0.00	\$81,856.69
Program Funds Drawdown	\$0.00	\$47,262.43
Program Income Drawdown	\$0.00	\$34,594.26
Program Income Received	\$0.00	\$34,594.26
Total Funds Expended	\$0.00	\$81,856.69
Dubois-Pike-Warrick Economic Opportunity	\$0.00	\$81,856.69
Most Impacted and Distressed Expended	\$0.00	\$0.00

\$0.00

Activity Description:

Match Contributed

Rehabilitation costs for TRI-CAP

Location Description:

Jasper, IN

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures



\$0.00

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



DR2OR-011-018B- PACE Community Action **Grantee Activity Number:**

Activity Title: Rehabilitation-PACE

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

DR2OR Projects

Projected Start Date:

10/15/2012

Benefit Type: Direct (HouseHold)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Owner Occupied Rehabilitation

Projected End Date:

12/30/2013

Completed Activity Actual End Date:

Responsible Organization:

Pace Community Action Agency Inc

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$121,709.63
Total Budget	\$0.00	\$121,709.63
Total Obligated	\$0.00	\$121,709.63
Total Funds Drawdown	\$0.00	\$121,709.63
Program Funds Drawdown	\$0.00	\$121,709.63
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$121,709.63
Pace Community Action Agency Inc	\$0.00	\$121,709.63
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Owner Occupied Rehabilitation

Location Description:

Vincennes, IN

Activity Progress Narrative:

Accomplishments Performance Measures



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2OR-011-023B- Area Five Agency
Activity Title: Rehabilitation- Area Five Agency

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

DR2OR Projects

Projected Start Date:

10/24/2012

Benefit Type: Direct (HouseHold)

National Objective:

Low/Mod

Program Income Account:

Area Five Agency

Activity Status:

Completed

Project Title:

Owner Occupied Rehabilitation

Projected End Date:

12/30/2013

Completed Activity Actual End Date:

Responsible Organization:

Area Five Agency on Aging & Community Services,

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$175,133.33
Total Budget	\$0.00	\$175,133.33
Total Obligated	\$0.00	\$175,133.33
Total Funds Drawdown	\$0.00	\$175,133.33
Program Funds Drawdown	\$0.00	\$175,133.33
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$175,133.33
Area Five Agency on Aging & Community Services,	\$0.00	\$175,133.33
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Rehabilitation- Area Five Agency

Location Description:

Logansport, IN

Activity Progress Narrative:

Accomplishments Performance Measures



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



DR2OR-012-001C- Rushville **Grantee Activity Number:**

Activity Title: Relocation-Rushville

Activitiy Category:

Relocation payments and assistance

Project Number:

DR2OR Projects

Projected Start Date:

10/02/2012

Benefit Type: Direct (HouseHold)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Owner Occupied Rehabilitation

Projected End Date:

01/30/2014

Completed Activity Actual End Date:

Responsible Organization:

City of Rushville

Overall Total Projected Budget from All Sources	Oct 1 thru Dec 31, 2019 N/A	To Date \$505.84
Total Budget	\$0.00	\$505.84
	*****	•
Total Obligated	\$0.00	\$505.84
Total Funds Drawdown	\$0.00	\$505.84
Program Funds Drawdown	\$0.00	\$505.84
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$505.84
City of Rushville	\$0.00	\$505.84
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Relocation payments and assistance

Location Description:

Rushville, IN

Activity Progress Narrative:

Accomplishments Performance Measures



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2OR-012-004B- CAPWI Activity Title: Rehabilitation- CAPWI

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

DR2OR Projects

Projected Start Date:

05/20/2013

Benefit Type: Direct (HouseHold)

National Objective:

Low/Mod

Program Income Account:

CAPWI

Activity Status:

Completed

Project Title:

Owner Occupied Rehabilitation

Projected End Date:

08/30/2014

Completed Activity Actual End Date:

Responsible Organization:

Community Action Program Inc of Western IN

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$280,528.30
Total Budget	\$0.00	\$280,528.30
Total Obligated	\$0.00	\$280,528.30
Total Funds Drawdown	\$0.00	\$280,528.30
Program Funds Drawdown	\$0.00	\$106,236.32
Program Income Drawdown	\$0.00	\$174,291.98
Program Income Received	\$0.00	\$174,291.98
Total Funds Expended	\$0.00	\$280,528.30
Community Action Program Inc of Western IN	\$0.00	\$280,528.30
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Rehabilitation costs for COWI

Location Description:

Covington, IN

Activity Progress Narrative:

Accomplishments Performance Measures



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2OR-013-007B - City of Greencastle
Activity Title: Rehabilitation - City of Greencastle

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

DR2OR Projects

Projected Start Date:

07/02/2013

Benefit Type: Direct (HouseHold)

National Objective:

Low/Mod

Program Income Account:

City of Greencastle

Activity Status:

Completed

Project Title:

Owner Occupied Rehabilitation

Projected End Date:

02/19/2015

Completed Activity Actual End Date:

Responsible Organization:

Greencastle, City of

Overall Total Projected Budget from All Sources	Oct 1 thru Dec 31, 2019 N/A	To Date \$289,500.00
Total Budget	\$0.00	\$289,500.00
Total Obligated	\$0.00	\$289,500.00
Total Funds Drawdown	\$0.00	\$289,500.00
	•	
Program Funds Drawdown	\$0.00	\$78,649.00
Program Income Drawdown	\$0.00	\$210,851.00
Program Income Received	\$0.00	\$210,851.00
Total Funds Expended	\$0.00	\$289,500.00
Greencastle, City of	\$0.00	\$289,500.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Greencastle, Putnam County, IN

Activity Progress Narrative:

Accomplishments Performance Measures



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2OR-014-002B - Community Action of NE IN

Activity Title: Rehabilitation - Community Action of NE IN

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

DR2OR Projects

Projected Start Date:

02/18/2015

Benefit Type:

Direct (HouseHold)

National Objective: Low/Mod

Program Income Account:

Community Action of Northeast IN

Activity Status:

Completed

Project Title:

Owner Occupied Rehabilitation

Projected End Date:

08/18/2016

Completed Activity Actual End Date:

Responsible Organization:

Community Action of Northeast IN

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$307,261.42
Total Budget	\$0.00	\$307,261.42
Total Obligated	\$0.00	\$307,261.42
Total Funds Drawdown	\$0.00	\$307,261.42
Program Funds Drawdown	\$0.00	\$301,297.42
Program Income Drawdown	\$0.00	\$5,964.00
Program Income Received	\$0.00	\$5,964.00
Total Funds Expended	\$0.00	\$307,261.42
Community Action of Northeast IN	\$0.00	\$307,261.42
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Waterloo, Dekalb County, IN

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total

of Housing Units 0 15/14



	inis	This Report Period		Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod
# of Households	0	0	0	9/8	6/6	15/14	100.00
# Owner Households	0	0	0	9/8	6/6	15/14	100.00

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources



Grantee Activity Number: DR2OR-014-003B - REAL Services
Activity Title: Rehabilitation - REAL Services

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

DR2OR Projects

Projected Start Date:

02/18/2015

Benefit Type: Direct (HouseHold)

National Objective:

Low/Mod

Program Income Account:

REAL Services Inc

Activity Status:

Under Way

Project Title:

Owner Occupied Rehabilitation

Projected End Date:

08/18/2016

Completed Activity Actual End Date:

Responsible Organization:

REAL Services Inc

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$360,800.00
Total Budget	\$0.00	\$360,800.00
Total Obligated	\$0.00	\$360,800.00
Total Funds Drawdown	\$0.00	\$359,298.67
Program Funds Drawdown	\$0.00	\$233,169.40
Program Income Drawdown	\$0.00	\$126,129.27
Program Income Received	\$0.00	\$126,129.27
Total Funds Expended	\$0.00	\$359,298.67
REAL Services Inc	\$0.00	\$359,298.67
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

St Joseph County, IN

Activity Progress Narrative:

The project manager who oversaw the both programs has left Real Services. The non-profit has now hired new staff. IHCDA has scheduled the monitoring for February 14, 2020; IHCDA anticipates that this can be closed out by April 1, 2020.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total

of Housing Units
0 25/28

of Singlefamily Units
0 25/28



	This Report Period		Cumulative Actual Total / Expected				
	Low	Mod	Total	Low	Mod	Total	Low/Mod
# of Households	0	0	0	19/22	6/6	25/28	100.00
# Owner Households	0	0	0	19/22	6/6	25/28	100.00

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2OR-014-005B - City of Kendallville
Activity Title: Rehabilitation - City of Kendallville

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

DR2OR Projects

Projected Start Date:

02/18/2015

Benefit Type: Direct (HouseHold)

National Objective:

Low/Mod

Program Income Account:

City of Kendallville

Activity Status:

Completed

Project Title:

Owner Occupied Rehabilitation

Projected End Date:

08/18/2016

Completed Activity Actual End Date:

11/19/2019

Responsible Organization:

City of Kendallville

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$38,011.62
Total Budget	\$0.00	\$38,011.62
Total Obligated	\$0.00	\$38,011.62
Total Funds Drawdown	\$0.00	\$2,502.50
Program Funds Drawdown	\$0.00	\$2,502.50
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$2,502.50
City of Kendallville	\$0.00	\$2,502.50
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Kendallville, Noble County, IN

Activity Progress Narrative:

IHCDA has closed this project as of 11/19/2019. This award served three households.

Accomplishments Performance Measures



	inis Report Period		Cumulative Actual Total / Expected					
	Low	Mod	Total	Low	Mod	Total	Low/Mod	
# of Households	3	0	3	3/1	0/3	3/4	100.00	
# Owner Households	3	0	3	3/1	0/3	3/4	100.00	

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2OR-015-001B - City of Wabash
Activity Title: Rehabilitation - City of Wabash

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

DR2OR Projects

Projected Start Date:

07/23/2015

Benefit Type: Direct (HouseHold)

National Objective:

Low/Mod

Program Income Account:

City of Wabash

Activity Status:

Under Way

Project Title:

Owner Occupied Rehabilitation

Projected End Date:

01/27/2017

Completed Activity Actual End Date:

Responsible Organization:

Wabash, City of

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$217,421.43
Total Budget	\$0.00	\$217,421.43
Total Obligated	\$0.00	\$217,421.43
Total Funds Drawdown	\$0.00	\$217,421.43
Program Funds Drawdown	\$0.00	\$148,794.61
Program Income Drawdown	\$0.00	\$68,626.82
Program Income Received	\$0.00	\$68,626.82
Total Funds Expended	\$0.00	\$217,421.43
Wabash, City of	\$0.00	\$217,421.43
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Wabash, Wabash County, IN

Activity Progress Narrative:

IHCDA has scheduled the final monitoring for February 7, 2020. IHCDA anticipates the project can be closed by April 1, 2020.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total

of Housing Units
0 22/10

of Singlefamily Units
0 22/10



	Ini	This Report Period		Cumulative Actual Total / Expected				
	Low	Mod	Total	Low	Mod	Total	Low/Mod	
# of Households	0	0	0	20/5	2/5	22/10	100.00	
# Owner Households	0	0	0	20/5	2/5	22/10	100.00	

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2OR-015-003B - City of Shelbyville
Activity Title: Rehabilitation - City of Shelbyville

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

DR2OR Projects

Projected Start Date:

10/22/2015

Benefit Type: Direct (HouseHold)

National Objective:

Low/Mod

Program Income Account:

City of Shelbyville

Activity Status:

Under Way

Project Title:

Owner Occupied Rehabilitation

Projected End Date:

08/03/2017

Completed Activity Actual End Date:

Responsible Organization:

City of Shelbyville

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$307,500.00
Total Budget	\$0.00	\$307,500.00
Total Obligated	\$0.00	\$307,500.00
Total Funds Drawdown	\$0.00	\$307,500.00
Program Funds Drawdown	\$0.00	\$273,594.00
Program Income Drawdown	\$0.00	\$33,906.00
Program Income Received	\$0.00	\$33,906.00
Total Funds Expended	\$0.00	\$307,500.00
City of Shelbyville	\$0.00	\$307,500.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Shelbyville, Shelby County, IN

Activity Progress Narrative:

IHCDA has scheduled the final monitoring for January 31, 2020. IHCDA anticipates the project can be closed by April 1, 2020.

Accomplishments Performance Measures



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2OR-015-004B - City of Lawrenceburg
Activity Title: Rehabilitation - City of Lawrenceburg

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

DR2OR Projects

Projected Start Date:

10/22/2015

Benefit Type: Direct (HouseHold)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Owner Occupied Rehabilitation

Projected End Date:

08/03/2017

Completed Activity Actual End Date:

10/05/2017

Responsible Organization:

Lawrenceburg, City of

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$140,000.00
Total Budget	\$0.00	\$140,000.00
Total Obligated	\$0.00	\$140,000.00
Total Funds Drawdown	\$0.00	\$139,951.36
Program Funds Drawdown	\$0.00	\$139,951.36
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$139,951.36
Lawrenceburg, City of	\$0.00	\$139,951.36
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Lawrenceburg, Dearborn County, IN

Activity Progress Narrative:

IHCDA has closed this activity. IHCDA served 8 housholds through this OOR program.

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	8	16/15
# of Singlefamily Units	8	16/15



	This Report Period		Cumulative Actual Total / Expected				
	Low	Mod	Total	Low	Mod	Total	Low/Mod
# of Households	8	0	8	12/4	4/11	16/15	100.00
# Owner Households	8	0	8	12/4	4/11	16/15	100.00

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2OR-015-007B - City of Huntington
Activity Title: Rehabilitation - City of Huntington

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

DR2OR Projects

Projected Start Date:

09/24/2016

Benefit Type:

Direct (HouseHold)

National Objective:

Low/Mod

Program Income Account:

City of Huntington

Activity Status:

Completed

Project Title:

Owner Occupied Rehabilitation

Projected End Date:

08/25/2017

Completed Activity Actual End Date:

To Date

\$290,500.00

\$290,500.00

\$290,500.00

\$305,227.34

\$253,907.56

\$51,319.78

\$35,473.68

\$305,227.34

\$305,227.34

\$0.00

\$0.00

11/28/2018

N/A

\$0.00

\$0.00

\$0.00

\$0.00

\$0.00

\$0.00

\$0.00

\$0.00

\$0.00

\$0.00

Responsible Organization:

Oct 1 thru Dec 31, 2019

City of Huntington

Overall
Total Projected Budget from All Sources

Total Budget
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

City of Huntington

Most Impacted and Distressed Expended

Activity Description:

Match Contributed

Rehabilitation/reconstruction of residential structures

Location Description:

City of Huntington, Huntington County, IN

Activity Progress Narrative:

IHCDA closed out this award, which served 15 households through it's Owner Occupied Repair Program on November 28, 2018.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total

of Housing Units 15 15/15

of Singlefamily Units 15 15/15



	This Report Period		Cumulative Actual Total / Expected				
	Low	Mod	Total	Low	Mod	Total	Low/Mod
# of Households	15	0	15	15/7	0/8	15/15	100.00
# Owner Households	15	0	15	15/7	0/8	15/15	100.00

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2OR-016-002B - Town of Worthington
Activity Title: Rehabilitation - Town of Worthington

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

DR2OR Projects

Projected Start Date:

12/30/2016

Benefit Type: Direct (HouseHold)

National Objective:

Low/Mod

Program Income Account:

Town of Worthington

Activity Status:

Under Way

Project Title:

Owner Occupied Rehabilitation

Projected End Date:

07/02/2018

Completed Activity Actual End Date:

Responsible Organization:

Worthington, Town of

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$286,000.00
Total Budget	\$0.00	\$286,000.00
Total Obligated	\$0.00	\$286,000.00
Total Funds Drawdown	\$0.00	\$284,062.48
Program Funds Drawdown	\$0.00	\$255,819.33
Program Income Drawdown	\$0.00	\$28,243.15
Program Income Received	\$0.00	\$28,243.15
Total Funds Expended	\$0.00	\$284,062.48
Worthington, Town of	\$0.00	\$284,062.48
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Town of Worthington, Greene County, IN

Activity Progress Narrative:

Town of Worthington: IHCDA has scheduled the final monitoring for January 24, 2020. IHCDA anticipates the project can be closed by April 1, 2020.

Accomplishments Performance Measures



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2OR-016-003B - Town of Camden
Activity Title: Rehabilitation - Town of Camden

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

DR2OR Projects

Projected Start Date:

12/30/2016

Benefit Type: Direct (HouseHold)

National Objective:

Low/Mod

Program Income Account:

Town of Camden

Activity Status:

Under Way

Project Title:

Owner Occupied Rehabilitation

Projected End Date:

07/02/2018

Completed Activity Actual End Date:

Responsible Organization:

Camden, Town of

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$237,500.00
Total Budget	\$0.00	\$237,500.00
Total Obligated	\$0.00	\$237,500.00
Total Funds Drawdown	\$0.00	\$215,555.53
Program Funds Drawdown	\$0.00	\$215,555.53
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$21,944.47
Total Funds Expended	\$0.00	\$215,555.53
Camden, Town of	\$0.00	\$215,555.53
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Town of Camden, Carroll County, IN

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected Total Total Total # of Housing Units 0 7/10 # of Singlefamily Units 0 7/10



	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod
# of Households	0	0	0	10/5	0/5	10/10	100.00
# Owner Households	0	0	0	10/5	0/5	10/10	100.00

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2OR-016-004B - Town of East Germantown

Activity Title: Rehabilitation - Town of East Germantown

Activity Category: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

DR2OR Projects Owner Occupied Rehabilitation

Projected Start Date: Projected End Date:

12/30/2016 07/02/2018

Benefit Type: Completed Activity Actual End Date:

Direct (HouseHold) 10/26/2018

National Objective: Responsible Organization:

Low/Mod Town of East Germantown

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$192,500.00
Total Budget	\$0.00	\$192,500.00
Total Obligated	\$0.00	\$192,500.00
Total Funds Drawdown	\$0.00	\$192,500.00
Program Funds Drawdown	\$0.00	\$182,679.00
Program Income Drawdown	\$0.00	\$9,821.00
Program Income Received	\$0.00	\$9,821.00
Total Funds Expended	\$0.00	\$192,500.00
Town of East Germantown	\$0.00	\$192,500.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Town of East Germantown, Wayne County, IN

Activity Progress Narrative:

IHCDA has closed out this project. IHCDA served 8 households through this OOR program.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total

of Housing Units 8 16/9

of Singlefamily Units 8 16/9



	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod
# of Households	5	3	8	10/4	6/5	16/9	100.00
# Owner Households	5	3	8	10/4	6/5	16/9	100.00

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2OR-016-005B - City of Aurora
Activity Title: Rehabilitation - City of Aurora

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

DR2OR Projects

Projected Start Date:

12/30/2016

Benefit Type: Direct (HouseHold)

National Objective:

Low/Mod

Program Income Account:

City of Aurora

Activity Status:

Completed

Project Title:

Owner Occupied Rehabilitation

Projected End Date:

07/02/2018

Completed Activity Actual End Date:

Responsible Organization:

City of Aurora

\$0.00

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$120,140.00
Total Budget	\$0.00	\$120,140.00
Total Obligated	\$0.00	\$120,140.00
Total Funds Drawdown	\$0.00	\$120,140.00
Program Funds Drawdown	\$0.00	\$86,495.00
Program Income Drawdown	\$0.00	\$33,645.00
Program Income Received	\$0.00	\$33,645.00
Total Funds Expended	\$0.00	\$120,140.00
City of Aurora	\$0.00	\$120,140.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Match Contributed

Rehabilitation/reconstruction of residential structures

Location Description:

City of Aurora, Dearborn County, IN

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total

of Housing Units

0 14/10

of Singlefamily Units

0 14/10



\$0.00

	This Report Period			Cumulative Actual Total / Expected				
	Low	Mod	Total	Low	Mod	Total	Low/Mod	
# of Households	0	0	0	12/3	2/7	14/10	100.00	
# Owner Households	0	0	0	12/3	2/7	14/10	100.00	

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2OR-016-006B - REAL Services
Activity Title: Rehabilitation - REAL Services

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

DR2OR Projects

Projected Start Date:

12/30/2016

Benefit Type: Direct (HouseHold)

National Objective:

Low/Mod

Program Income Account:

REAL Services Inc

Activity Status:

Under Way

Project Title:

Owner Occupied Rehabilitation

Projected End Date:

07/02/2018

Completed Activity Actual End Date:

Responsible Organization:

REAL Services Inc

Overall Total Projected Budget from All Sources	Oct 1 thru Dec 31, 2019 N/A	To Date \$102,500.00
Total Budget	\$0.00	\$102,500.00
Total Obligated	\$0.00	\$102,500.00
Total Funds Drawdown	\$0.00	\$79,971.59
Program Funds Drawdown	\$0.00	\$51,593.48
Program Income Drawdown	\$0.00	\$28,378.11
Program Income Received	\$0.00	\$28,378.11
Total Funds Expended	\$0.00	\$79,971.59
REAL Services Inc	\$0.00	\$79,971.59
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Kosciuko County, IN

Activity Progress Narrative:

The project manager who oversaw the both programs has left Real Services. The non-profit has now hired new staff. IHCDA has scheduled the monitoring for February 14, 2020; IHCDA anticipates that this can be closed out by April 1, 2020.

Accomplishments Performance Measures

No Accomplishments Performance Measures



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2OR-016-007B - REAL Services
Activity Title: Rehabilitation - REAL Services

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

DR2OR Projects

Projected Start Date:

12/30/2016

Benefit Type: Direct (HouseHold)

National Objective:

Low/Mod

Program Income Account:

REAL Services Inc

Activity Status:

Under Way

Project Title:

Owner Occupied Rehabilitation

Projected End Date:

07/02/2018

Completed Activity Actual End Date:

Responsible Organization:

REAL Services Inc

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$102,500.00
Total Budget	\$0.00	\$102,500.00
Total Obligated	\$0.00	\$102,500.00
Total Funds Drawdown	\$0.00	\$89,357.86
Program Funds Drawdown	\$0.00	\$84,533.27
Program Income Drawdown	\$0.00	\$4,824.59
Program Income Received	\$0.00	\$4,824.59
Total Funds Expended	\$0.00	\$89,357.86
REAL Services Inc	\$0.00	\$89,357.86
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Marshall County, IN

Activity Progress Narrative:

The project manager who oversaw the both programs has left Real Services. The non-profit has now hired new staff. IHCDA has scheduled the monitoring for February 14, 2020; IHCDA anticipates that this can be closed out by April 1, 2020.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total

of Housing Units
0 8/14

of Singlefamily Units
0 8/14



	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod
# of Households	0	0	0	6/10	2/4	8/14	100.00
# Owner Households	0	0	0	6/10	2/4	8/14	100.00

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



DR2OR-016-009B - City of Columbus **Grantee Activity Number: Activity Title: Rehabilitation - City of Columbus**

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

DR2OR Projects

Projected Start Date:

12/30/2016

Benefit Type: Direct (HouseHold)

National Objective: Low/Mod

Program Income Account:

City of Columbus

Activity Status:

Completed

Project Title:

Owner Occupied Rehabilitation

Projected End Date:

07/02/2018

Completed Activity Actual End Date:

09/18/2018

Responsible Organization:

City of Columbus

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$235,000.00
Total Budget	\$0.00	\$235,000.00
Total Obligated	\$0.00	\$235,000.00
Total Funds Drawdown	\$0.00	\$230,430.00
Program Funds Drawdown	\$0.00	\$227,042.47
Program Income Drawdown	\$0.00	\$3,387.53
Program Income Received	\$0.00	\$3,513.53
Total Funds Expended	\$0.00	\$230,430.00
City of Columbus	\$0.00	\$230,430.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Columbus, Bartholomew County, IN

Activity Progress Narrative:

IHCDA has closed out this activity as of 9/18/2018. This award served 15 low income households through its Owner Occupied Repair program.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected Total **Total** # of Housing Units 30/20 15 # of Singlefamily Units 15 30/20



	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod
# of Households	15	0	15	37/10	8/10	45/20	100.00
# Owner Households	15	0	15	37/10	8/10	45/20	100.00

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2OR-016-010B - City of Delphi
Activity Title: Rehabilitation - City of Delphi

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

DR2OR Projects

Projected Start Date:

05/25/2017

Benefit Type: Direct (HouseHold)

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Owner Occupied Rehabilitation

Projected End Date:

11/22/2018

Completed Activity Actual End Date:

Responsible Organization:

Delphi, City of

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$137,655.00
Total Budget	\$0.00	\$137,655.00
Total Obligated	\$0.00	\$137,655.00
Total Funds Drawdown	\$0.00	\$137,655.00
Program Funds Drawdown	\$0.00	\$137,655.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$137,655.00
Delphi, City of	\$0.00	\$137,655.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

city of Delphi, Carroll County, IN

Activity Progress Narrative:

IHCDA has closed this activity. This award provided owner occupied repair to five low-income households.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
# of Housing Units	5	10/9
# of Singlefamily Units	5	10/9



	This Report Period			Cumulative Actual Total / Expected				
	Low	Mod	Total	Low	Mod	Total	Low/Mod	
# of Households	5	0	5	6/1	4/8	10/9	100.00	
# Owner Households	5	0	5	6/1	4/8	10/9	100.00	

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2OR-016-011B - City of Crawfordsville
Activity Title: Rehabilitation - City of Crawfordsville

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

DR2OR Projects

Projected Start Date:

05/25/2017

Benefit Type: Direct (HouseHold)

National Objective:

Low/Mod

Program Income Account:

City of Crawfordsville

Activity Status:

Under Way

Project Title:

Owner Occupied Rehabilitation

Projected End Date:

11/22/2018

Completed Activity Actual End Date:

Responsible Organization:

Crawfordsville

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$490,000.00
Total Budget	\$0.00	\$490,000.00
Total Obligated	\$0.00	\$490,000.00
Total Funds Drawdown	\$0.00	\$489,806.00
Program Funds Drawdown	\$0.00	\$456,092.87
Program Income Drawdown	\$0.00	\$33,713.13
Program Income Received	\$0.00	\$33,713.13
Total Funds Expended	\$0.00	\$489,806.00
Crawfordsville	\$0.00	\$489,806.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Crawfordsville, Montgomery County, IN

Activity Progress Narrative:

IHCDA has schedule the final monitoring for January 21, 2020. IHCDA anticipates the project can be closed by March 15, 2020.

Accomplishments Performance Measures

No Accomplishments Performance Measures



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



DR2OR-017-001B - City of Wabash **Grantee Activity Number: Activity Title: Rehabilitation - City of Wabash**

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

DR2OR Projects

Projected Start Date:

10/26/2017

Benefit Type: Direct (HouseHold)

National Objective:

Low/Mod

Activity Status:

Under Way

Project Title:

Owner Occupied Rehabilitation

Projected End Date:

12/31/2018

Completed Activity Actual End Date:

Responsible Organization:

Wabash, City of

Overall Total Projected Budget from All Sources	Oct 1 thru Dec 31, 2019 N/A	To Date \$260,000.00
Total Budget	\$0.00	\$260,000.00
Total Obligated	\$0.00	\$260,000.00
Total Funds Drawdown	\$59,120.00	\$255,293.00
Program Funds Drawdown	\$59,120.00	\$160,972.40
Program Income Drawdown	\$0.00	\$94,320.60
Program Income Received	\$0.00	\$49,834.00
Total Funds Expended	\$0.00	\$196,173.00
Wabash, City of	\$0.00	\$196,173.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Wabash, Wabash County, IN

Activity Progress Narrative:

City of Wabash: IHCDA has scheduled the final monitoring for February 7, 2020. IHCDA anticipates the project can be closed by April 1, 2020.

Accomplishments Performance Measures

No Accomplishments Performance Measures



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2OR-017-002B - City of Rushville
Activity Title: Rehabilitation - City of Rushville

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

DR2OR Projects

Projected Start Date:

08/24/2017

Benefit Type: Direct (HouseHold)

National Objective:

Low/Mod

Overall

Activity Status:

Under Way

Project Title:

Owner Occupied Rehabilitation

Projected End Date:

02/24/2019

Completed Activity Actual End Date:

To Date

Responsible Organization:

Oct 1 thru Doc 31, 2010

City of Rushville

Overall	Oct 1 thru Dec 31, 2019	10 Date
Total Projected Budget from All Sources	N/A	\$240,000.00
Total Budget	\$0.00	\$240,000.00
Total Obligated	\$0.00	\$240,000.00
Total Funds Drawdown	\$0.00	\$238,695.00
Program Funds Drawdown	\$0.00	\$183,330.30
Program Income Drawdown	\$0.00	\$55,364.70
Program Income Received	\$0.00	\$55,364.70
Total Funds Expended	\$0.00	\$238,695.00
City of Rushville	\$0.00	\$238,695.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Rushville, Rush County, IN

Activity Progress Narrative:

IHCDA has scheduled the final monitoring for January 21, 2020. IHCDA anticipates the project can be closed by March 15, 2020.

Accomplishments Performance Measures

No Accomplishments Performance Measures



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



DR2OR-017-003B - Town of Corydon **Grantee Activity Number: Activity Title: Rehabilitation - Town of Corydon**

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

DR2OR Projects

Projected Start Date:

10/26/2017

Benefit Type: Direct (HouseHold)

National Objective:

Low/Mod

Activity Status:

Under Way

Project Title:

Owner Occupied Rehabilitation

Projected End Date:

12/31/2018

Completed Activity Actual End Date:

Responsible Organization:

Town of Corydon

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$250,000.00
Total Budget	\$0.00	\$250,000.00
Total Obligated	\$0.00	\$250,000.00
Total Funds Drawdown	\$33,781.26	\$227,594.50
Program Funds Drawdown	\$33,781.26	\$164,511.77
Program Income Drawdown	\$0.00	\$63,082.73
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$193,813.24
Town of Corydon	\$0.00	\$193,813.24
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Town of Corydon, Harrison County, IN

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found **Total Other Funding Sources**

DR2SC Administration / Community Revitalization Projects Project #/

Grantee Activity Number: DR2OR-018-001 Admin

Activity Title:

Activity Status: Activitiy Category:

Under Way Administration

Project Number: Project Title:

DR2SC Administration Community Revitalization Projects Administration

Projected End Date: Projected Start Date:

10/01/2018 12/31/2019

Completed Activity Actual End Date: Benefit Type:

Responsible Organization: National Objective: Low/Mod Near East Area Renewal, Inc.

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$15,007.00
Total Budget	\$0.00	\$15,007.00
Total Obligated	\$0.00	\$15,007.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Near East Area Renewal, Inc.	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00



Activity Description:

Lead Hazard Control match.

Location Description:

Activity Progress Narrative:

IHCDA's Lead Hazard Reduction Demonstration Grant contracts expire on December 31, 2020. The four current DR awards for the required match currently expire June 30,2020, though IHCDA may request an extension to meet their match requirement as they continue to identify and approve other eligible sub-recipients for the program. IHCDA has committed to controlling lead-based paint in 240 households across Indiana, of which the CDBG-DR will assist with. Currently, IHCDA has five sub-recipients, and will be re-releasing a Request for Qualifications to illicit additional responses for the funding still available. Across the five grantees, there are:

- 17 applications are in process of having their income qualified for the program;
- 16 applications have been income qualified and approved;
- 17Lead Inspection/Risk Assessments have been completed;
- 14 Tier II ERR has been approved

IHCDA has been submitting bi-weekly reports to HUD on their grant progress. IHCDA also has begun the process of administering the program in Indianapolis to ensure coverage of this program.

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2OR-018-002 Admin

Activity Title: City of Fort Wayne Lead Admin

Activity Category: Activity Status:

Administration Under Way

Project Number: Project Title:

DR2SC Administration Community Revitalization Projects Administration

Projected Start Date: Projected End Date:

11/17/2018 06/30/2019

Benefit Type: Completed Activity Actual End Date:

National Objective: Responsible Organization:

Low/Mod Fort Wayne, City of

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$14,981.00
Total Budget	\$0.00	\$14,981.00
Total Obligated	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Fort Wayne, City of	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

To be used as Match for IHCDA's Lead Hazard Reduction Demonstration Grant for admin.

Location Description:

City of Fort Wayne, Indiana.

Activity Progress Narrative:

IHCDA's Lead Hazard Reduction Demonstration Grant contracts expire on December 31, 2020. The four current DR awards for the required match currently expire June 30,2020, though IHCDA may request an extension to meet their match requirement as they continue to identify and approve other eligible sub-recipients for the program. IHCDA has committed to controlling lead-based paint in 240 households across Indiana, of which the CDBG-DR will assist with. Currently, IHCDA has five sub-recipients, and will be re-releasing a Request for Qualifications to illicit additional responses for the funding still available. Across the five grantees, there are:

- 17 applications are in process of having their income qualified for the program;
- 16 applications have been income qualified and approved;
- 17Lead Inspection/Risk Assessments have been completed;
- · 14 Tier II ERR has been approved

IHCDA has been submitting bi-weekly reports to HUD on their grant progress. IHCDA also has begun the process of administering the program in Indianapolis to ensure coverage of this program.



Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2OR-018-003 Admin

Activity Title:

Activitiy Category:

Administration

Project Number:

DR2SC Administration

Projected Start Date:

10/01/2018

Benefit Type:

()

National Objective:

Low/Mod

Activity Status:

Under Way

Project Title:

Community Revitalization Projects Administration

Projected End Date:

12/19/2019

Completed Activity Actual End Date:

Responsible Organization:

City of South Bend

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$14,905.00
Total Budget	\$0.00	\$14,905.00
Total Obligated	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
City of South Bend	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Lead hazard control.

Location Description:

Activity Progress Narrative:

IHCDA's Lead Hazard Reduction Demonstration Grant contracts expire on December 31, 2020. The four current DR awards for the required match currently expire June 30,2020, though IHCDA may request an extension to meet their match requirement as they continue to identify and approve other eligible sub-recipients for the program. IHCDA has committed to controlling lead-based paint in 240 households across Indiana, of which the CDBG-DR will assist with. Currently, IHCDA has five sub-recipients, and will be re-releasing a Request for Qualifications to illicit additional responses for the funding still available. Across the five grantees, there are:

- 17 applications are in process of having their income qualified for the program;
- 16 applications have been income qualified and approved;
- 17Lead Inspection/Risk Assessments have been completed;
- · 14 Tier II ERR has been approved

IHCDA has been submitting bi-weekly reports to HUD on their grant progress. IHCDA also has begun the process of administering the program in Indianapolis to ensure coverage of this program.



Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2OR-018-004 ADMIN

Activity Title: Vanderburgh Co. Health Department Lead Admin

Activity Category: Activity Status:

Administration Under Way

Project Number: Project Title:

DR2SC Administration Community Revitalization Projects Administration

Responsible Organization:

Projected Start Date: Projected End Date:

11/17/2018 06/30/2019

Benefit Type: Completed Activity Actual End Date:

Low/Mod Vanderburgh County

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$14,995.00
Total Budget	\$0.00	\$14,995.00
Total Obligated	\$0.00	\$14,995.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Vanderburgh County	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

National Objective:

To be used as match on IHCDA's Lead Hazard Reduction Demonstration Grant as admin.

Location Description:

Vanderburgh County, Indiana.

Activity Progress Narrative:

IHCDA's Lead Hazard Reduction Demonstration Grant contracts expire on December 31, 2020. The four current DR awards for the required match currently expire June 30,2020, though IHCDA may request an extension to meet their match requirement as they continue to identify and approve other eligible sub-recipients for the program. IHCDA has committed to controlling lead-based paint in 240 households across Indiana, of which the CDBG-DR will assist with. Currently, IHCDA has five sub-recipients, and will be re-releasing a Request for Qualifications to illicit additional responses for the funding still available. Across the five grantees, there are:

- 17 applications are in process of having their income qualified for the program;
- 16 applications have been income qualified and approved;
- 17Lead Inspection/Risk Assessments have been completed;
- 14 Tier II ERR has been approved

IHCDA has been submitting bi-weekly reports to HUD on their grant progress. IHCDA also has begun the



process of administering the program in Indianapolis to ensure coverage of this program.

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



DR2SC-012-002A - City of Delphi **Grantee Activity Number: Activity Title: Administraton - City of Delphi**

Activitiy Category:

Administration

Project Number:

DR2SC Administration

Projected Start Date:

11/15/2012

Benefit Type:

National Objective:

N/A

Program Income Account:

City of Delphi

Activity Status:

Completed

Project Title:

Community Revitalization Projects Administration

Projected End Date:

06/30/2015

Completed Activity Actual End Date:

05/16/2017

Responsible Organization:

Delphi, City of

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$58,806.00
Total Budget	\$0.00	\$58,806.00
Total Obligated	\$0.00	\$58,806.00
Total Funds Drawdown	\$0.00	\$58,806.00
Program Funds Drawdown	\$0.00	\$58,806.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$58,806.00
Delphi, City of	\$0.00	\$58,806.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Local Administration

Location Description:

City of Delphi, Carroll County, IN

Activity Progress Narrative:

IHCDA has closed this activity.

Accomplishments Performance Measures

No Accomplishments Performance Measures



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found Total Other Funding Sources

Project # / DR2SC Projects / Community Revitalization Projects

Grantee Activity Number: DR2H-017-001 - Interfaith Housing Corp
Activity Title: Rehabilitation - Interfaith Housing Corp

Activity Category: Activity Status:

Affordable Rental Housing Under Way

Project Number: Project Title:

DR2SC Projects Community Revitalization Projects

Projected Start Date: Projected End Date:

11/16/2017 12/31/2018

Benefit Type: Completed Activity Actual End Date:
Direct (HouseHold)

National Objective:Responsible Organization:Low/ModInterfaith Housing Corporation

Overall Oct 1 thru Dec 31, 2019 To Date \$1,500,000.00 **Total Projected Budget from All Sources** N/A **Total Budget** \$0.00 \$1,500,000.00 **Total Obligated** \$0.00 \$1,500,000.00 **Total Funds Drawdown** \$0.00 \$1,479,945.57 **Program Funds Drawdown** \$0.00 \$1,469,071.13 **Program Income Drawdown** \$0.00 \$10,874.44 **Program Income Received** \$0.00 \$25,928.87 **Total Funds Expended** \$0.00 \$1,479,945.57 Interfaith Housing Corporation \$0.00 \$1,479,945.57 Most Impacted and Distressed Expended \$0.00 \$0.00 **Match Contributed** \$0.00 \$0.00



Activity Description:

Affordable Rental Housing

Location Description:

City of Richmond, Wayne County, IN

Activity Progress Narrative:

The Developer anticipates final construction completion by January 31, 2020. The developer received a Certification of Occupancy for the 5thfloor units which were damaged in the fire. The project sponsor has drawn \$1,495,000 of the award with the remaining \$5,000 remaining per IHCDA policy. The IHCDA anticipates the inspection commencing in February 2020. Per IHCDA's policy, the project cannot be monitored until all units are occupied, which IHCDA anticipates should be complete by April 1, 2020.

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2H-017-002 - HAND
Activity Title: Acq/Rehab - HAND

Activitiy Category:

Affordable Rental Housing

Project Number:

DR2SC Projects

Projected Start Date:

11/16/2017

Benefit Type: Direct (HouseHold)

National Objective:

Low/Mod

Activity Status:

Under Way

Project Title:

Community Revitalization Projects

Projected End Date:

12/31/2018

Completed Activity Actual End Date:

Responsible Organization:

Hamilton County Area Neighborhood Development

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$500,000.00
Total Budget	\$0.00	\$500,000.00
Total Obligated	\$0.00	\$500,000.00
Total Funds Drawdown	\$0.00	\$500,000.00
Program Funds Drawdown	\$0.00	\$500,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$500,000.00
Hamilton County Area Neighborhood Development	\$0.00	\$500,000.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Affordable Rental Housing

Location Description:

City of Lebanon, Boone County, IN

Activity Progress Narrative:

IHCDA conducted an interim on-site desktop monitoring for this award in August 2019 and reported no findings of concern. The complexity of this project with regard to the Scope of Work, Davis Bacon requirements, lead paint requirements, and scheduling has made it more difficult to secure a new contractor and subcontractors for this project; and has further contributed to construction delays. HAND executed a new construction management (CM) contract with the Construction Company on October 1, 2019 to complete the remaining rehabilitation work. Hickory Commons Rehabiliation activities continue to progress; the work at four units is complete and the CM is working with its subcontractors to complete the SOWs at the emaining 24 units.

IHCDA anticpates construction completion by April of 2020, with the final inspection commencing by May of 2020. IHCDA will then work on scheduling the final inspection.



Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2OR-017-004 - IN-CAA
Activity Title: Rehabilitation - IN-CAA

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

DR2SC Projects

Projected Start Date:

11/16/2017

Benefit Type: Direct (HouseHold)

National Objective:

Low/Mod

Activity Status:

Under Way

Project Title:

Community Revitalization Projects

Projected End Date:

12/31/2018

Completed Activity Actual End Date:

Responsible Organization:

IN-CAA

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$2,700,000.00
Total Budget	\$0.00	\$2,700,000.00
Total Obligated	\$0.00	\$2,700,000.00
Total Funds Drawdown	\$0.00	\$700.91
Program Funds Drawdown	\$0.00	\$700.91
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$3,664.11
Total Funds Expended	\$0.00	\$700.91
IN-CAA	\$0.00	\$700.91
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

State of Indiana

Activity Progress Narrative:

Each of the five contracts and the contract with IN-CAA are set to expire on January 31, 20120. IHCDA will work on closing out this project in Q1. To date::

- Nineteen (19) units were enrolled in the program (10 additional potential applications were withdrawn)
- Nineteen Lead Inspection/Risk Assessments have been completed;
- Fourteen (14) scopes of work have been reviewed and approved
- Fourteen (14) homes have had their ERR Tier II approval.

This program is not directly tied to the HUD LBP grant, but is to supplement that grant to provide coverage in Rural Indiana on lead hazard control.



Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2OR-017-004 - IN-CAA - ADMIN
Activity Title: IN-CAA LCAP ADMIN

Activity Category: Activity Status:

Administration Under Way

Project Number: Project Title:

DR2SC Projects Community Revitalization Projects

Projected Start Date: Projected End Date:

11/17/2018 12/31/2018

Benefit Type: Completed Activity Actual End Date:

National Objective: Responsible Organization:

Low/Mod IN-CAA

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$300,000.00
Total Budget	\$0.00	\$300,000.00
Total Obligated	\$0.00	\$300,000.00
Total Funds Drawdown	\$0.00	\$93,769.90
Program Funds Drawdown	\$0.00	\$90,105.79
Program Income Drawdown	\$0.00	\$3,664.11
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$93,769.90
IN-CAA	\$0.00	\$93,769.90
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Location Description:

Activity Progress Narrative:

Each of the five contracts and the contract with IN-CAA are set to expire on January 31, 2020. To date::

- Nineteen (19) units were enrolled in the program (10 additional potential applications were withdrawn)
- Nineteen Lead Inspection/Risk Assessments have been completed;
- Fourteen (14) scopes of work have been reviewed and approved
- Fourteen (14) homes have had their ERR Tier II approval.

This program is not directly tied to the HUD LBP grant, but is to supplement that grant to provide coverage in Rural Indiana on lead hazard control.



Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2OR-018-001 Rehab

Activity Title: NEAR Lead Rehab

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

DR2SC Projects

Projected Start Date:

11/17/2018

Benefit Type: Direct (HouseHold)

National Objective:

Low/Mod

Activity Status:

Under Way

Project Title:

Community Revitalization Projects

Projected End Date:

06/30/2019

Completed Activity Actual End Date:

Responsible Organization:

Near East Area Renewal, Inc.

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$128,911.00
Total Budget	\$0.00	\$128,911.00
Total Obligated	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Near East Area Renewal, Inc.	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

To be used by Near East Area Renewal, as match for IHCDA's Lead Hazard Reduction Demonstration Grant. The funds will be used for lead hazard control rehabilitation.

Location Description:

City of Indianapolis, Indiana, targeting households and units within the IndyEast Promise Zone.

Activity Progress Narrative:

IHCDA's Lead Hazard Reduction Demonstration Grant contracts expire on December 31, 2020. The four current DR awards for the required match currently expire June 30,2020, though IHCDA may request an extension to meet their match requirement as they continue to identify and approve other eligible sub-recipients for the program. IHCDA has committed to controlling lead-based paint in 240 households across Indiana, of which the CDBG-DR will assist with. Currently, IHCDA has five sub-recipients, and will be re-releasing a Request for Qualifications to illicit additional responses for the funding still available. Across the five grantees, there are:

- 17 applications are in process of having their income qualified for the program;
- 16 applications have been income qualified and approved;
- 17Lead Inspection/Risk Assessments have been completed;
- 14 Tier II ERR has been approved

IHCDA has been submitting bi-weekly reports to HUD on their grant progress. IHCDA also has begun the



process of administering the program in Indianapolis to ensure coverage of this program. IHCDA has released an RFQ to illicit applications for firms to conduct the Lead Inspection and Risk Assessment and is finalizing the RFP for the contractor's list. IHCDA hopes to kick off this program in March.

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2OR-018-002 Rehab

Activity Title: City of Fort Wayne Lead Rehab

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

DR2SC Projects

Projected Start Date:

11/17/2018

Benefit Type: Direct (HouseHold)

National Objective:

Low/Mod

Activity Status:

Under Way

Project Title:

Community Revitalization Projects

Projected End Date:

06/30/2019

Completed Activity Actual End Date:

Responsible Organization:

Fort Wayne, City of

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$128,911.00
Total Budget	\$0.00	\$128,911.00
Total Obligated	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Fort Wayne, City of	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

To be used by the City of Fort Wayne as match on IHCDA's Lead Hazard Reduction Demonstration Grant. This will be used for lead hazard control rehabilitation activities.

Location Description:

City of Fort Wayne, Indiana.

Activity Progress Narrative:

IHCDA's Lead Hazard Reduction Demonstration Grant contracts expire on December 31, 2020. The four current DR awards for the required match currently expire June 30,2020, though IHCDA may request an extension to meet their match requirement as they continue to identify and approve other eligible sub-recipients for the program. IHCDA has committed to controlling lead-based paint in 240 households across Indiana, of which the CDBG-DR will assist with. Currently, IHCDA has five sub-recipients, and will be re-releasing a Request for Qualifications to illicit additional responses for the funding still available. Across the five grantees, there are:

- 17 applications are in process of having their income qualified for the program;
- 16 applications have been income qualified and approved;
- 17Lead Inspection/Risk Assessments have been completed;
- 14 Tier II ERR has been approved

IHCDA has been submitting bi-weekly reports to HUD on their grant progress. IHCDA also has begun the



process of administering the program in Indianapolis to ensure coverage of this program.

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2OR-018-003 Rehab

Activity Title: City of South Bend Lead Rehab

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

DR2SC Projects

Projected Start Date:

11/17/2018

Benefit Type: Direct (HouseHold)

National Objective:

Low/Mod

Activity Status:

Under Way

Project Title:

Community Revitalization Projects

Projected End Date:

06/30/2019

Completed Activity Actual End Date:

Responsible Organization:

City of South Bend

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$128,911.00
Total Budget	\$0.00	\$128,911.00
Total Obligated	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
City of South Bend	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

To be used for match on IHCDA's Lead Hazard Reduction Demonstration Grant. The funding will be used for lead hazard rehabilitation.

Location Description:

City of South Bend, Indiana.

Activity Progress Narrative:

IHCDA's Lead Hazard Reduction Demonstration Grant contracts expire on December 31, 2020. The four current DR awards for the required match currently expire June 30,2020, though IHCDA may request an extension to meet their match requirement as they continue to identify and approve other eligible sub-recipients for the program. IHCDA has committed to controlling lead-based paint in 240 households across Indiana, of which the CDBG-DR will assist with. Currently, IHCDA has five sub-recipients, and will be re-releasing a Request for Qualifications to illicit additional responses for the funding still available. Across the five grantees, there are:

- 17 applications are in process of having their income qualified for the program;
- 16 applications have been income qualified and approved;
- 17Lead Inspection/Risk Assessments have been completed;
- 14 Tier II ERR has been approved

IHCDA has been submitting bi-weekly reports to HUD on their grant progress.



Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources





Grantee Activity Number: DR2OR-018-004 rehab

Activity Title: Vanderburgh Co. Health Department Lead Rehab

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

DR2SC Projects

Projected Start Date:

11/17/2018

Benefit Type: Direct (HouseHold)

National Objective:

Low/Mod

Activity Status:

Under Way

Project Title:

Community Revitalization Projects

Projected End Date:

06/30/2019

Completed Activity Actual End Date:

Responsible Organization:

Vanderburgh County

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$128,911.00
Total Budget	\$0.00	\$128,911.00
Total Obligated	\$0.00	\$128,911.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
Vanderburgh County	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

To be used as match for the Vanderburgh County Health Department's lead grant through IHCDA's Lead Hazard Reduction Demonstration Grant program. The funds will be used for lead hazard control rehabilitation.

Location Description:

Vanderburgh County, Indiana.

Activity Progress Narrative:

IHCDA's Lead Hazard Reduction Demonstration Grant contracts expire on December 31, 2020. The four current DR awards for the required match currently expire June 30,2020, though IHCDA may request an extension to meet their match requirement as they continue to identify and approve other eligible sub-recipients for the program. IHCDA has committed to controlling lead-based paint in 240 households across Indiana, of which the CDBG-DR will assist with. Currently, IHCDA has five sub-recipients, and will be re-releasing a Request for Qualifications to illicit additional responses for the funding still available. Across the five grantees, there are:

- 17 applications are in process of having their income qualified for the program;
- · 16 applications have been income qualified and approved;
- 17Lead Inspection/Risk Assessments have been completed;
- 14 Tier II ERR has been approved



Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



DR2SC-012-001B - City of Delphi **Grantee Activity Number: Activity Title:** Rehabilitation - City of Delphi

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

DR2SC Projects

Projected Start Date:

09/30/2012

Benefit Type: Direct (HouseHold)

National Objective:

Low/Mod

Program Income Account:

City of Delphi

Activity Status:

Completed

Project Title:

Community Revitalization Projects

Projected End Date:

03/30/2014

Completed Activity Actual End Date:

Responsible Organization:

Delphi, City of

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$201,122.66
Total Budget	\$0.00	\$201,122.66
Total Obligated	\$0.00	\$201,122.66
Total Funds Drawdown	\$0.00	\$201,122.66
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$201,122.66
Program Income Received	\$0.00	\$201,122.66
Total Funds Expended	\$0.00	\$201,122.66
Delphi, City of	\$0.00	\$201,122.66
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Rehabilitation

Location Description:

City of Delphi

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



DR2SC-012-002B - City of Delphi **Grantee Activity Number:**

Activity Title: Rehab/New Constr Public Facility - City of Delphi

Activity Status: Activitiy Category:

Rehabilitation/reconstruction of public facilities Completed **Project Number: Project Title:**

DR2SC Projects Community Revitalization Projects

Projected Start Date: Projected End Date:

11/15/2012 06/30/2015

Completed Activity Actual End Date:

Benefit Type:

National Objective: Responsible Organization:

Low/Mod Delphi, City of

Program Income Account:

City of Delphi

Area ()

Overall	Oct 1 thru Dec 31, 2019	To Date
	N/A	\$1,526,759.00
Total Projected Budget from All Sources	IN/A	\$1,526,759.00
Total Budget	\$0.00	\$1,526,759.00
Total Obligated	\$0.00	\$1,526,759.00
Total Funds Drawdown	\$0.00	\$1,526,759.00
Program Funds Drawdown	\$0.00	\$1,118,940.96
Program Income Drawdown	\$0.00	\$407,818.04
Program Income Received	\$0.00	\$407,818.04
Total Funds Expended	\$0.00	\$1,526,759.00
Delphi, City of	\$0.00	\$1,526,759.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Rehabilitation/reconstruction of public facilities

Location Description:

City of Delphi, Carroll County, IN

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected Total **Total** # of public facilities 0 0/1



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



DR2SC-013-001B - City of Princeton **Grantee Activity Number: Activity Title: New Construction - City of Princeton**

Activitiy Category:

Acquisition, construction, reconstruction of public facilities

Project Number:

DR2SC Projects

Projected Start Date:

11/21/2013

Benefit Type:

Area ()

National Objective:

Low/Mod

Program Income Account:

City of Princeton

Activity Status:

Completed

Project Title:

Community Revitalization Projects

Projected End Date:

11/21/2015

Completed Activity Actual End Date:

Responsible Organization:

City of Princeton

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$430,211.00
Total Budget	\$0.00	\$430,211.00
Total Obligated	\$0.00	\$430,211.00
Total Funds Drawdown	\$0.00	\$430,211.00
Program Funds Drawdown	\$0.00	\$185,691.48
Program Income Drawdown	\$0.00	\$244,519.52
Program Income Received	\$0.00	\$244,519.52
Total Funds Expended	\$0.00	\$430,211.00
City of Princeton	\$0.00	\$430,211.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Acquisition, construction, reconstruction of public facilities

Location Description:

City of Princeton, Gibson County, IN

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2SC-013-002B - City of Greencastle

Activity Title: Acquisition/New Constr - City of Greencastle

Activitiy Category:

Acquisition, construction, reconstruction of public facilities

Project Number:

DR2SC Projects

Projected Start Date:

05/22/2014

Benefit Type:

Area ()

National Objective:

Low/Mod

Program Income Account:

City of Greencastle

Activity Status:

Completed

Project Title:

Community Revitalization Projects

Projected End Date:

10/23/2015

Completed Activity Actual End Date:

Responsible Organization:

Greencastle, City of

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$1,670,448.00
Total Budget	\$0.00	\$1,670,448.00
Total Obligated	\$0.00	\$1,670,448.00
Total Funds Drawdown	\$0.00	\$1,670,448.00
Program Funds Drawdown	\$0.00	\$655,741.05
Program Income Drawdown	\$0.00	\$1,014,706.95
Program Income Received	\$0.00	\$1,014,706.95
Total Funds Expended	\$0.00	\$1,670,448.00
Greencastle, City of	\$0.00	\$1,670,448.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Acquisition, construction, reconstruction of public facilities

Location Description:

City of Greencastle, Putnam County, IN

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2SC-014-001B - City of North Vernon
Activity Title: Rehabilitation - City of North Vernon

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:

DR2SC Projects

Projected Start Date:

08/28/2014

Benefit Type:

Area ()

Low/Mod

National Objective:

Program Income Account:

City of North Vernon

Activity Status:

Completed

Project Title:

Community Revitalization Projects

Projected End Date:

02/28/2016

Completed Activity Actual End Date:

Responsible Organization:

City of North Vernon

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$387,065.96
Total Budget	\$0.00	\$387,065.96
Total Obligated	\$0.00	\$387,065.96
Total Funds Drawdown	\$0.00	\$387,065.96
Program Funds Drawdown	\$0.00	\$369,312.03
Program Income Drawdown	\$0.00	\$17,753.93
Program Income Received	\$0.00	\$32,753.93
Total Funds Expended	\$0.00	\$387,065.96
City of North Vernon	\$0.00	\$387,065.96
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Rehabilitation/reconstruction of public facilities

Location Description:

City of North Vernon, Jennings County, IN

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total

of public facilities

Cumulative Actual Total / Expected
Total

O/1



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found **Total Other Funding Sources**

DT- Downtown Revitalization / DOWNTOWN REVITALIATION Project #/

Grantee Activity Number: DR2-DT-09-044B

Activity Title: downtown revitalization

Activity Status: Activitiy Category:

Rehabilitation/reconstruction of a public improvement Completed

Project Number: Project Title:

DT- Downtown Revitalization DOWNTOWN REVITALIATION

Projected Start Date: Projected End Date:

10/13/2009 04/30/2011

Completed Activity Actual End Date: Benefit Type: Area ()

National Objective:

Responsible Organization:

Slums and Blight Shoals, Town of

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$485,293.50
Total Budget	\$0.00	\$485,293.50
Total Obligated	\$0.00	\$485,293.50
Total Funds Drawdown	\$0.00	\$485,293.50
Program Funds Drawdown	\$0.00	\$485,293.50
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$485,293.50
Shoals, Town of	\$0.00	\$485,293.50
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00



Activity Description:

The town will use grant funds to implement a downtown revitalization project which includes the construction of new sidewalks, curbs, gutters, ramps and pavement markings.

Location Description:

PO Box 1078

Shoals, Indiana 47581

The project area is slong 2nd Street from Water to High St., Main St. from 2nd to 1st St., High St. from 4th to 5th St., and Main St. from 4th to 7th St.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2-DT-09-048B

Activity Title: Downtown Revitalization

Activitiy Category:

Rehabilitation/reconstruction of a public improvement

Project Number:

DT- Downtown Revitalization

Projected Start Date:

10/13/2009

Benefit Type:

Area ()

National Objective:

Slums and Blight

Activity Status:

Completed

Project Title:

DOWNTOWN REVITALIATION

Projected End Date:

04/30/2011

Completed Activity Actual End Date:

Responsible Organization:

Nashville, Town of

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$457,177.76
Total Budget	\$0.00	\$457,177.76
Total Obligated	\$0.00	\$457,177.76
Total Funds Drawdown	\$0.00	\$457,177.76
Program Funds Drawdown	\$0.00	\$457,177.76
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$457,177.76
Nashville, Town of	\$0.00	\$457,177.76
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Implementation of a downtown revitalization project the will include new sidewalks and curbs, curb extensions at intersections, new light fixtures, new site furnishings/seating alcoves/signage and utility improvements (inlets).

Location Description:

Downtown Nashville along Jefferson Street.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2-DT-09-056B

Activity Title: Downtown Revitalization

Activitiy Category:

Rehabilitation/reconstruction of a public improvement

Project Number:

DT- Downtown Revitalization

Projected Start Date:

10/14/2009

Benefit Type:

Area ()

National Objective:

Slums and Blight

Activity Status:

Completed

Project Title:

DOWNTOWN REVITALIATION

Projected End Date:

04/30/2011

Completed Activity Actual End Date:

Responsible Organization:

Logansport, City of

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$487,359.00
Total Budget	\$0.00	\$487,359.00
Total Obligated	\$0.00	\$487,359.00
Total Funds Drawdown	\$0.00	\$487,359.00
Program Funds Drawdown	\$0.00	\$487,359.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$487,359.00
Logansport, City of	\$0.00	\$487,359.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Downtown revitalization including new sidewalks and curbs, ramps, lighting, burying of municipal power lines, and creation of a bike lane.

Location Description:

downtown business district - 4th Street between the Eel and Wabash Rivers.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2-DT-09-260A

Activity Title: Downtown Façades

Activitiy Category:

Rehabilitation/reconstruction of a public improvement

Project Number:

DT- Downtown Revitalization

Projected Start Date:

08/07/2014

Benefit Type:

Area ()

National Objective:

Slums and Blight

Activity Status:

Completed

Project Title:

DOWNTOWN REVITALIATION

Projected End Date:

04/30/2017

Completed Activity Actual End Date:

Responsible Organization:

Delphi, City of

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$939,435.00
Total Budget	\$0.00	\$939,435.00
Total Obligated	\$0.00	\$939,435.00
Total Funds Drawdown	\$0.00	\$939,435.00
Program Funds Drawdown	\$0.00	\$939,435.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$939,435.00
Delphi, City of	\$0.00	\$939,435.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Grant funds will be used to renovate the façades of 34-36 buildings in the City of Delphi. The buildings are located in the downtown business district, which is listed on the National Register of Historic Places.

Location Description:

Delphi, IN 46923

108 S. Market, 102 W. Main, 104 W. Main, 110-112 W. Main, 114-116 W. Main, 118-120 W. Main, 122 W. Main, 124 W. Main, 202 W. Main, 204-206 W. Main, 210 W. Main, 106 E. Main, 108-110 E. Main, 107-109 E. Main, 111 E. Main, 112 E. Main, 113-115 E. Main, 114-116 E. Main, 117-119 E. Main, 118-120 E. Main, 124 E. Main, 101 S. Washington, 103 S. Washington, 111 S. Washington, 119-121 S. Washington, 207 S. Washington, 209-211 S. Washington, 215 S. Washington, 120 N. Washington, 103 W. Franklin, 109 W. Franklin, 111 W. Franklin, 113-115 W. Franklin, 114 E. Franklin, 101 W. Franklin, 110 E. Franklin

Activity Progress Narrative:



Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2-DT-09-289A
Activity Title: ACTIVITY DELIVERY

Activity Category: Activity Status:

Administration Completed

Project Number: Project Title:

DT- Downtown Revitalization DOWNTOWN REVITALIATION

Projected Start Date: Projected End Date:

10/18/2017 12/31/2019

Benefit Type: Completed Activity Actual End Date:

07/25/2019

National Objective: Responsible Organization:

N/A Bedford, City of2

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$73,762.00
Total Budget	\$0.00	\$73,762.00
Total Obligated	\$0.00	\$73,762.00
Total Funds Drawdown	\$0.00	\$73,762.00
Program Funds Drawdown	\$0.00	\$73,762.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$73,762.00
Bedford, City of2	\$0.00	\$73,762.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

GRANT FUNDS WILL BE USED TO PROVIDE ACTIVITY DELIVERY FOR THE ASSOCIATED PROJECT.

Location Description:

BEDFORD, INDIANA

Activity Progress Narrative:

Activity is complete, monitored for compliance and closed.

Accomplishments Performance Measures

No Accomplishments Performance Measures



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2-DT-09-289B
Activity Title: DOWNTOWN REVIT

Activitiy Category:

Rehabilitation/reconstruction of other non-residential

Project Number:

DT- Downtown Revitalization

Projected Start Date:

10/18/2017

Benefit Type:

Area ()

National Objective:

Slums and Blight

Activity Status:

Completed

Project Title:

DOWNTOWN REVITALIATION

Projected End Date:

12/31/2019

Completed Activity Actual End Date:

07/25/2019

Responsible Organization:

Bedford, City of2

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$1,173,464.56
Total Budget	\$0.00	\$1,173,464.56
Total Obligated	\$0.00	\$1,173,464.56
Total Funds Drawdown	\$0.00	\$1,173,464.56
Program Funds Drawdown	\$0.00	\$1,173,464.56
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$1,173,464.56
Bedford, City of2	\$0.00	\$1,173,464.56
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

GRANT FUNDS WILL BE USED TO DO FACADE RESTORATION OF 15 BUILDINGS IN THE DOWNTOWN AREA OF BEDFORD IN THE DISASTER AFFECTED AREA.

Location Description:

BEDFORD, INDIANA

Activity Progress Narrative:

Activity complete, monitored for compliance and closed.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
of buildings (non-residential) 0 2208/15



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found Total Other Funding Sources

Project # / ED-Economic Development / Economic Development

Grantee Activity Number: DR2-ED-09-229A Activity Title: Activity Delivery

Activitiy Category:

Econ. development or recovery activity that creates/retains

Project Number:

ED-Economic Development **Projected Start Date:**

09/27/2012

Benefit Type:

()

National Objective:

Clark County Commissioners

Low/Mod

Activity Status:

Completed

Project Title:

Economic Development **Projected End Date:**

03/31/2015

Completed Activity Actual End Date:

Responsible Organization: Clark County Commissioners

Overall Oct 1 thru Dec 31, 2019 **To Date Total Projected Budget from All Sources** N/A \$95,000.00 **Total Budget** \$0.00 \$95,000.00 **Total Obligated** \$0.00 \$95,000.00 **Total Funds Drawdown** \$0.00 \$95,000.00 **Program Funds Drawdown** \$0.00 \$95,000.00 **Program Income Drawdown** \$0.00 \$0.00 **Program Income Received** \$0.00 \$0.00 **Total Funds Expended** \$0.00 \$95,000.00

Most Impacted and Distressed Expended\$0.00\$0.00Match Contributed\$0.00\$0.00



\$0.00

\$95,000.00

Activity Description:

Local Activity delivery of an economic development project.

Location Description:

Clark County, Indiana.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2-ED-09-290A
Activity Title: ACTIVITY DELIVERY

Activity Category: Activity Status:

Administration Completed

Project Number: Project Title:

ED-Economic Development Economic Development

Projected Start Date: Projected End Date:

10/01/2017 01/31/2020

Benefit Type: Completed Activity Actual End Date:

12/26/2019

National Objective: Responsible Organization:

N/A Newton County

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$61,650.00
Total Budget	\$0.00	\$61,650.00
Total Obligated	\$0.00	\$61,650.00
Total Funds Drawdown	\$33,419.30	\$61,650.00
Program Funds Drawdown	\$33,419.30	\$61,650.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$28,230.70
Newton County	\$0.00	\$28,230.70
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

FUNDS WILL BE USED FOR ACTIVITY DELIVERY ON THE ECONOMIC DEVELOPMENT PROJECT.

Location Description:

NEWTON COUNTY, INDIANA

Activity Progress Narrative:

Activity complete, monitored for compliance and closed.

Accomplishments Performance Measures

No Accomplishments Performance Measures



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2-ED-09-290B
Activity Title: JOB CREATION

Activitiy Category:

Econ. development or recovery activity that creates/retains

Project Number:

ED-Economic Development

Projected Start Date:

10/01/2017

Benefit Type:

()

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

Economic Development

Projected End Date:

01/31/2020

Completed Activity Actual End Date:

12/26/2019

Responsible Organization:

Newton County

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$1,938,350.00
Total Budget	\$0.00	\$1,938,350.00
Total Obligated	\$0.00	\$1,938,350.00
Total Funds Drawdown	\$0.00	\$1,938,350.00
Program Funds Drawdown	\$0.00	\$1,938,350.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$1,938,350.00
Newton County	\$0.00	\$1,938,350.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

FUNDS WILL BE USED TO INSTALL WATER LINES TO A NEW PRODUCTION PLANT WHICH WILL CREATE 80 NEWS JOBS OF WHICH 41 WILL BE FILLED BY LMI PERSONS.

Location Description:

NEWTON COUNTY, INDIANA

Activity Progress Narrative:

Water installed, activity monitored for compliance and closed. Grantee has yet to meet the job creation goal. OCRA will continue to monitor the project to ensure that the job creation goal is met. There have been some delays as some of the companies that were to create jobs have delayed their expansion. Beneficiary data will be added in future reports.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total

of Businesses

0 0/1



	Low	Mod	Total	Low	Mod	Total	Low/Mod%
# of Permanent Jobs Created	0	0	0	0/0	0/41	0/80	0

Cumulative Actual Total / Expected

This Report Period

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found Total Other Funding Sources

Project # / FF - Flexible Fund / FLEXIBLE FUND

Grantee Activity Number: A192-11-DR2-MOU-001

Activity Title: NHD Datasets

Activity Category: Activity Status:

Planning Under Way

Project Number: Project Title:
FF - Flexible Fund FLEXIBLE FUND

Projected Start Date: Projected End Date:

05/09/2011 12/31/2013

Benefit Type: Completed Activity Actual End Date:

Area () 07/21/2017

National Objective: Responsible Organization:

N/A State of Indiana

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$2,106,316.07
Total Budget	\$0.00	\$2,106,316.07
Total Obligated	\$0.00	\$2,106,316.07
Total Funds Drawdown	\$0.00	\$2,106,316.07
Program Funds Drawdown	\$0.00	\$2,106,316.07
Program Income Drawdown	\$0.00	\$0.00



Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$2,106,316.07
State of Indiana	\$0.00	\$2,106,316.07
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Location Description:

Activity Progress Narrative:

Activity is complete and financials reconciled. The project completed the National Hydrology Datasets for 8 subbasins which was the deliverable for this project.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	0	0/2167230

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: A192-11-DR2-MOU-002
Activity Title: LiDAR Elevation Mapping

Activity Category: Activity Status:

Planning Under Way

Project Number:Project Title:FF - Flexible FundFLEXIBLE FUND

Projected Start Date: Projected End Date:

02/23/2011 12/31/2013

Benefit Type: Completed Activity Actual End Date:

04/29/2015

Responsible Organization:

State of Indiana

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$3,518,836.36
Total Budget	\$0.00	\$3,518,836.36
Total Obligated	\$0.00	\$3,518,836.36
Total Funds Drawdown	\$0.00	\$3,518,836.36
Program Funds Drawdown	\$0.00	\$3,518,836.36
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$3,518,836.36
State of Indiana	\$0.00	\$3,518,836.36
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Area ()

N/A

National Objective:

Location Description:

Activity Progress Narrative:

LiDAR was used to obtain high quality elevation data over a large area, creating a Digital Elevation Model (DEM), which then can be used in the development of a hydraulic model to support floodplain mapping projects.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total

Activity funds eligible for DREF 0 0/3570000



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: A192-11-DR2-MOU-003

Activity Title: RiskMAP Floodplain Mapping

Activity Category: Activity Status:

Planning Under Way

Project Number:Project Title:FF - Flexible FundFLEXIBLE FUND

Projected Start Date: Projected End Date:

02/14/2011 12/31/2013

Benefit Type: Completed Activity Actual End Date:

02/21/2019

National Objective: Responsible Organization:

N/A State of Indiana

Overall Total Projected Budget from All Sources	Oct 1 thru Dec 31, 2019 N/A	To Date \$4,760,965.00
Total Budget	\$0.00	\$4,760,965.00
Total Obligated	\$0.00	\$4,513,423.49
Total Funds Drawdown	\$0.00	\$4,513,423.49
Program Funds Drawdown	\$0.00	\$4,513,423.49
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$4,513,423.49
State of Indiana	\$0.00	\$4,513,423.49
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Area ()

Location Description:

Activity Progress Narrative:

Activity is complete. Over 10,000 miles of streams were mapped and data used to enhance floodplain identification and risk mapping. All deliverables identified in the MOU were completed.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
Activity funds eligible for DREF 0 0/4760965



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: A192-11-DR2-MOU-004

Activity Title: IN Floodplain Information Portal

Activity Category: Activity Status:

Planning Under Way

Project Number:Project Title:FF - Flexible FundFLEXIBLE FUND

Projected Start Date: Projected End Date:

02/19/2011 12/31/2013

Benefit Type: Completed Activity Actual End Date:

07/21/2017

\$0.00

Responsible Organization:

State of Indiana

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$310,035.00
Total Budget	\$0.00	\$310,035.00
Total Obligated	\$0.00	\$310,035.00
Total Funds Drawdown	\$0.00	\$299,587.50
Program Funds Drawdown	\$0.00	\$299,587.50
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$299,587.50
State of Indiana	\$0.00	\$299,587.50
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Match Contributed

Area ()

N/A

National Objective:

Location Description:

Activity Progress Narrative:

Activity is complete. The Indiana Floodplain Information Portal has been modified and is available on-line. The other deliverables in the MOU have been completed as well.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total

Activity funds eligible for DREF 0 0/310035



\$0.00

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: A192-11-DR2-PSC-002 (a)
Activity Title: Lost Rivery Planning Study

Activity Category: Activity Status:

Planning Under Way

Project Number:Project Title:FF - Flexible FundFLEXIBLE FUND

Projected Start Date: Projected End Date:

03/29/2011 12/31/2014

Benefit Type: Completed Activity Actual End Date:

03/23/2015

National Objective: Responsible Organization:

N/A State of Indiana

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$346,412.00
Total Budget	\$0.00	\$346,412.00
Total Obligated	\$0.00	\$346,412.00
Total Funds Drawdown	\$0.00	\$346,412.00
Program Funds Drawdown	\$0.00	\$346,412.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$346,412.00
State of Indiana	\$0.00	\$346,412.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Area ()

Location Description:

Activity Progress Narrative:

The deliverable of the development of a Hydrologic-Response Model for flood mitigation in the Upper Lost River Watershed is complete.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total

Activity funds eligible for DREF 0 0/290000



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: A192-11-DR2-PSC-002 (b)

Activity Title: Fluvial Erosion Hazard Program - USGS

Activity Category: Activity Status:

Planning Under Way

Project Number:Project Title:FF - Flexible FundFLEXIBLE FUND

Projected Start Date: Projected End Date:

05/09/2011 02/28/2014

Benefit Type: Completed Activity Actual End Date:

11/09/2016

National Objective: Responsible Organization:

N/A State of Indiana

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$1,111,588.00
Total Budget	\$0.00	\$1,111,588.00
Total Obligated	\$0.00	\$1,111,588.00
Total Funds Drawdown	\$0.00	\$1,111,588.00
Program Funds Drawdown	\$0.00	\$1,111,588.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$1,111,588.00
State of Indiana	\$0.00	\$1,111,588.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Area ()

Location Description:

Activity Progress Narrative:

The development of a Fluvial Erosion Hazard Mitigation program is complete as well as the other deliverables in the PSC under this activity.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total

Activity funds eligible for DREF 0 0/1250000



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: A192-11-DR2-PSC-002 (d)
Activity Title: Columbus Flood Alert System

Activity Category: Activity Status:

Planning Under Way

Project Number:Project Title:FF - Flexible FundFLEXIBLE FUND

Projected Start Date: Projected End Date:

05/09/2011 02/28/2014

Benefit Type: Completed Activity Actual End Date:

11/09/2016

National Objective: Responsible Organization:

N/A State of Indiana

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$478,000.00
Total Budget	\$0.00	\$478,000.00
Total Obligated	\$0.00	\$478,000.00
Total Funds Drawdown	\$0.00	\$478,000.00
Program Funds Drawdown	\$0.00	\$478,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$478,000.00
State of Indiana	\$0.00	\$478,000.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Development of a Flood Alert System for Columbus, Indiana for the purpose of mitigation activity to develop a flood alert and monitoring system for Columbus, Indiana that is focused on Haw Creek.

Location Description:

Columbus, Indiana

Area ()

Activity Progress Narrative:

Planning activity for the Columbus flood alert system is complete.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total

of Plans or Planning Products

0 0/1



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: A192-11-DR2-PSC-003

Activity Title: Fluvial Erosion Hazard Mapping - IU

Activity Category: Activity Status:

Planning Under Way

Project Number:Project Title:FF - Flexible FundFLEXIBLE FUND

Projected Start Date: Projected End Date:

03/29/2011 12/31/2013

Benefit Type: Completed Activity Actual End Date:

09/05/2017

National Objective: Responsible Organization:

N/A State of Indiana

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$1,538,888.96
Total Budget	\$0.00	\$1,538,888.96
Total Obligated	\$0.00	\$1,538,888.96
Total Funds Drawdown	\$0.00	\$1,538,888.96
Program Funds Drawdown	\$0.00	\$1,538,888.96
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$1,538,888.96
State of Indiana	\$0.00	\$1,538,888.96
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Area ()

Location Description:

Activity Progress Narrative:

Fluvial Mapping for selected streams are complete. Selection of the streams was based on the potential severity of their implact on communities. All other deliverables in this contract are also complete.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total

Activity funds eligible for DREF 0 0/891685



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount





Grantee Activity Number: A192-11-DR2-PSC-005
Activity Title: Flood Inundation Mapping

Activity Category: Activity Status:

Planning Under Way

Project Number:Project Title:FF - Flexible FundFLEXIBLE FUND

Projected Start Date: Projected End Date:

05/09/2011 02/28/2014

Benefit Type: Completed Activity Actual End Date:

05/06/2016

National Objective: Responsible Organization:

N/A State of Indiana

Oct 1 thru Dec 31, 2019	To Date
N/A	\$260,000.00
\$0.00	\$260,000.00
\$0.00	\$260,000.00
\$0.00	\$257,241.23
\$0.00	\$257,241.23
\$0.00	\$0.00
\$0.00	\$0.00
\$0.00	\$257,241.23
\$0.00	\$257,241.23
\$0.00	\$0.00
\$0.00	\$0.00
	N/A \$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00

Activity Description:

Area ()

Location Description:

Activity Progress Narrative:

Fluvial planning activites under this contract are complete.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total

Activity funds eligible for DREF 0 0/200000



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: A192-11-DR2-PSC-007
Activity Title: Lost River Planning Study

Activity Category: Activity Status:

Planning Under Way

Project Number:Project Title:FF - Flexible FundFLEXIBLE FUND

Projected Start Date: Projected End Date:

03/29/2011 12/31/2014

Benefit Type: Completed Activity Actual End Date:

09/05/2017

National Objective: Responsible Organization:

N/A State of Indiana

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$75,000.00
Total Budget	\$0.00	\$75,000.00
Total Obligated	\$0.00	\$75,000.00
Total Funds Drawdown	\$0.00	\$74,959.75
Program Funds Drawdown	\$0.00	\$74,959.75
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$74,959.75
State of Indiana	\$0.00	\$74,959.75
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Area ()

Location Description:

Activity Progress Narrative:

The Upper Lost River Watershed study under this contract is complete.

Accomplishments Performance Measures

No Accomplishments Performance Measures



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: A192-13-DR2-PSC-101A
Activity Title: Levee Identification

Activity Category: Activity Status:

Planning Under Way

Project Number:Project Title:FF - Flexible FundFLEXIBLE FUND

Projected Start Date: Projected End Date:

01/01/2013 12/31/2015

Benefit Type: Completed Activity Actual End Date:

04/11/2016

Responsible Organization:

State of Indiana

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$849,300.00
Total Budget	\$0.00	\$849,300.00
Total Obligated	\$0.00	\$849,300.00
Total Funds Drawdown	\$0.00	\$846,390.37
Program Funds Drawdown	\$0.00	\$846,390.37
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$846,390.37
State of Indiana	\$0.00	\$846,390.37
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Area ()

N/A

National Objective:

The purposes of the planning activity are: to identify and map uncertified manmade structures that constrict the floodplain; identify the infrastructure at reisk behind these levees; to provide education and outreach including reports and maps to local justidictions; and to provide Homeland Security, Federal Emergency Management Agency and U.S. Army Corps of Engineers information for use in ongoing planning programs.

Location Description:

Indiana University 310 S. Fess Ave. Bloomington, Indiana 47401

Activity Progress Narrative:

The identification and mapping of levees and risks to infrastruction behind the levees is complete. All other deliverables under this contract have been met.

Accomplishments Performance Measures

No Accomplishments Performance Measures



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: A192-14-DR2-MOU-102
Activity Title: Hydrography Datasets

Activity Category: Activity Status:

Planning Under Way

Project Number:FF - Flexible Fund

Project Title:
FLEXIBLE FUND

Projected Start Date: Projected End Date:

09/01/2013 06/01/2015

Benefit Type: Completed Activity Actual End Date:

07/21/2017

National Objective: Responsible Organization:

N/A Office of Technology

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$386,508.00
Total Budget	\$0.00	\$386,508.00
Total Obligated	\$0.00	\$386,508.00
Total Funds Drawdown	\$0.00	\$386,508.00
Program Funds Drawdown	\$0.00	\$386,508.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$386,508.00
Office of Technology	\$0.00	\$386,508.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Development of additional local resolution national hydrography datasets in Northern Indiana

Location Description:

Northern Indiana

Area ()

Activity Progress Narrative:

National Hydrography datasets for Northern Indiana were completed as was identified in the MOU.

Accomplishments Performance Measures

	This Report Period	Cumulative Actual Total / Expected
	Total	Total
Activity funds eligible for DREF	0	0/386508
# of Plans or Planning Products	0	0/1



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: A192-14-PSC-DR2-003

Activity Title: Fluvial Erosion Planning III - IU

Activity Category: Activity Status:

Planning Under Way

Project Number:Project Title:FF - Flexible FundFLEXIBLE FUND

Projected Start Date: Projected End Date:

01/01/2014 12/31/2016

Benefit Type: Completed Activity Actual End Date:

02/19/2019

National Objective: Responsible Organization:

N/A State of Indiana

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$836,700.00
Total Budget	\$0.00	\$836,700.00
Total Obligated	\$0.00	\$836,700.00
Total Funds Drawdown	\$0.00	\$832,061.56
Program Funds Drawdown	\$0.00	\$832,061.56
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$832,061.56
State of Indiana	\$0.00	\$832,061.56
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Area ()

Location Description:

Activity Progress Narrative:

Planning activities and deliverables under this contract are complete.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total

Activity funds eligible for DREF 0 0/836700



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2-FF-09-127B

Activity Title: stormwater

Activitiy Category:

Rehabilitation/reconstruction of a public improvement

Project Number: FF - Flexible Fund

Projected Start Date:

08/16/2010

Benefit Type:

Area ()

National Objective:

Low/Mod

Activity Status:

Completed

Project Title: FLEXIBLE FUND

Projected End Date:

03/31/2013

Completed Activity Actual End Date:

Responsible Organization:

New Carlisle

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$88,000.00
Total Budget	\$0.00	\$88,000.00
Total Obligated	\$0.00	\$88,000.00
Total Funds Drawdown	\$0.00	\$88,000.00
Program Funds Drawdown	\$0.00	\$88,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$88,000.00
New Carlisle	\$0.00	\$88,000.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

The Town of New Carlisle will use grant funds to replace the main pump station electrical panel. The purpose of the pumping station is to extract storm water from the viaduct to prevent the flooding of the viaduct on US Highway 20 and the eastern residential section of the Town. Without a functioning pumping station at the Town's viaduct, whenever there is a rain event a number of detrimental impacts occur including the flooding of basements and cutting off all access to the northeast side of Town.

Location Description:

along US 20 and the eastern side of New Carlisle, Indiana

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2-FF-09-247A
Activity Title: Activity Delivery

Completed

Responsible Organization:

Activity Category: Activity Status:

Rehabilitation/reconstruction of public facilities

Project Number:Project Title:FF - Flexible FundFLEXIBLE FUNDProjected Start Date:Projected End Date:

12/20/2012 05/31/2015

Benefit Type: Completed Activity Actual End Date:

()

Low/Mod Gibson County2

Overall Oct 1 thru Dec 31, 2019 **To Date Total Projected Budget from All Sources** N/A \$13,000.00 **Total Budget** \$0.00 \$13,000.00 **Total Obligated** \$0.00 \$13,000.00 **Total Funds Drawdown** \$0.00 \$13,000.00 **Program Funds Drawdown** \$0.00 \$13,000.00 **Program Income Drawdown** \$0.00 \$0.00 **Program Income Received** \$0.00 \$0.00 **Total Funds Expended** \$0.00 \$13,000.00 Gibson County2 \$0.00 \$13,000.00 **Most Impacted and Distressed Expended** \$0.00 \$0.00 **Match Contributed** \$0.00 \$0.00

Activity Description:

National Objective:

Activity Delivery of CDBG Funded Project.

Location Description:

225 North Hart Street, Courthouse Annex North, Princeton, Indiana 47670

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found Total Other Funding Sources

Project # / SP - Wastewater/Drinking Water / SMALL PROJECT

Grantee Activity Number: DR2-SP-09-139A Activity Title: Sewer Facilities

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems

Project Number:

SP - Wastewater/Drinking Water

Projected Start Date:

10/03/2010

Benefit Type:

Area ()

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

SMALL PROJECT WASTEWATER AND DRINKING

Projected End Date:

04/30/2012

Completed Activity Actual End Date:

Responsible Organization:

Berne, City of

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$953,081.16
Total Budget	\$0.00	\$953,081.16
Total Obligated	\$0.00	\$953,081.16
Total Funds Drawdown	\$0.00	\$953,081.16
Program Funds Drawdown	\$0.00	\$953,081.16
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$953,081.16
Berne, City of	\$0.00	\$953,081.16
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00



Activity Description:

The City of Berne will use grant funds to make sanitary and storm water sewer system improvements through the construction of newer sewer lines and the addition of new sewer lining, in order to replace the existing combined sewer in the two designated areas. The grant funding will also be used to rehabilitate an existing lift station by lining the walls with hydrogen sulfite resistant epoxy coating, as well as adding the necessary electrical couplings so that the station an operate on the city's portable generator in emergency situations. The improvements made to the sanitary and storm water sewer system are crucial to the long-term econimic recovery of the Disaster Affected Area.

Location Description:

Buckeye Street and Columbia, Berne, IN Franklin Street and Hendricks Street, Berne, IN US 27 and Jerome

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2-SP-09-142B
Activity Title: Sewer Facilities

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems

Project Number:

SP - Wastewater/Drinking Water

Projected Start Date:

10/06/2010

Benefit Type:

Area ()

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

SMALL PROJECT WASTEWATER AND DRINKING

Projected End Date:

04/30/2012

Completed Activity Actual End Date:

Responsible Organization:

Brookston, Town of

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$730,780.33
Total Budget	\$0.00	\$730,780.33
Total Obligated	\$0.00	\$730,780.33
Total Funds Drawdown	\$0.00	\$730,780.33
Program Funds Drawdown	\$0.00	\$730,780.33
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$730,780.33
Brookston, Town of	\$0.00	\$730,780.33
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

The Town of Brookston will use the grant funds to make infrastructure improvements to the town's sanitary sewer collections system through a sewer relining project. The plan includes slip-lining and relining existing sanitary lines, conducting point repairs of existing lines, rehabilitating manholes and conducting an assessment of existing lateral connection lines. These sanitary sewer collections system improvements are crucial to the long-term economic recovery of the Disaster Affected Area.

Location Description:

Brookston, IN Ripley Street area

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2-SP-09-156A
Activity Title: Water Facilities

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems

Project Number:

SP - Wastewater/Drinking Water

Projected Start Date:

10/06/2010

Benefit Type:

Area ()

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

SMALL PROJECT WASTEWATER AND DRINKING

Projected End Date:

04/30/2012

Completed Activity Actual End Date:

Responsible Organization:

Kentland, Town of

Oct 1 thru Dec 31, 2019	To Date
N/A	\$602,086.85
\$0.00	\$602,086.85
\$0.00	\$602,086.85
\$0.00	\$602,086.85
\$0.00	\$602,086.85
\$0.00	\$0.00
\$0.00	\$0.00
\$0.00	\$602,086.85
\$0.00	\$602,086.85
\$0.00	\$0.00
\$0.00	\$0.00
	N/A \$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00

Activity Description:

The Town of Kentland will use grant funds to construct a new 250,000 gallon elevated water storage tank. The new tank will increase the town's storage capacity by 100% and will allow for more economic development opportunities.

Location Description:

Kentland, IN

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total

of public facilities 0 0/1

of Linear feet of Public 0 0/0



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2-SP-09-170B
Activity Title: Water Facilities

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems

Project Number:

SP - Wastewater/Drinking Water

Projected Start Date:

10/04/2010

Benefit Type:

Area ()

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

SMALL PROJECT WASTEWATER AND DRINKING

Projected End Date:

04/30/2012

Completed Activity Actual End Date:

Responsible Organization:

Shoals, Town of

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$958,270.00
Total Budget	\$0.00	\$958,270.00
Total Obligated	\$0.00	\$958,270.00
Total Funds Drawdown	\$0.00	\$958,270.00
Program Funds Drawdown	\$0.00	\$958,270.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$958,270.00
Shoals, Town of	\$0.00	\$958,270.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

The Town of Shoals will use grant funds to make water system improvements. Specifically, the project includes the rehabilitation and replacement of existing water distribution lines. These water system improvements are necessary for the long-term economic recovery of the Disaster Affected Area

Location Description:

Shoals, IN: Hwy 50 and Ironton Road near the school Poplar Street Hwy 50 on the West end of the system South Railroad St along Chicken Farm and Springhill Roads

Activity Progress Narrative:



Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2-SP-09-174B
Activity Title: Water Facilities

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems

Project Number:

SP - Wastewater/Drinking Water

Projected Start Date:

10/04/2010

Benefit Type:

Area ()

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

SMALL PROJECT WASTEWATER AND DRINKING

Projected End Date:

04/30/2012

Completed Activity Actual End Date:

Responsible Organization:

Winslow, Town of

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$949,118.00
Total Budget	\$0.00	\$949,118.00
Total Obligated	\$0.00	\$949,118.00
Total Funds Drawdown	\$0.00	\$949,118.00
Program Funds Drawdown	\$0.00	\$949,118.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$949,118.00
Winslow, Town of	\$0.00	\$949,118.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

The Town of Winslow is under an Agreed Order with IDEM and must make improvements to the water distribution and treatment system. The proposed project will replace 70 valves on existing lines, install 8,782 LF of 6" and 4,452 LF of 8" pipe, replace 207 new service connections, install 25 new hydrant assemblies and the system will be looped to eliminate stagnant water and pressure issues. These improvements will contribute to the overall long-term economic recovery of the community.

Location Description:

Winslow, IN

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected Total

Total Total

of public facilities 0 0/1

of Linear feet of Public 0 0/13234



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2-SP-09-175B

Activity Title: Water and Sewer Facilities

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems

Project Number:

SP - Wastewater/Drinking Water

Projected Start Date:

10/08/2010

Benefit Type:

Area ()

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

SMALL PROJECT WASTEWATER AND DRINKING

Projected End Date:

04/30/2012

Completed Activity Actual End Date:

Responsible Organization:

Wingate, Town of

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$966,630.91
Total Budget	\$0.00	\$966,630.91
Total Obligated	\$0.00	\$966,630.91
Total Funds Drawdown	\$0.00	\$966,630.91
Program Funds Drawdown	\$0.00	\$966,630.91
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$966,630.91
Wingate, Town of	\$0.00	\$966,630.91
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

The severe storms and flooding in the spring of 2008 caused tremendous stress on the aging water and wastewater systems. Failures at the lift stations resulted in backed up sewage in homes and businesses. The Town will use grant funds to make improvements to the water and wastewater systems. Improvements include: a new chemical storage building, new chlorination equipment and piping, chlorine contact tank shelter, replacement of lagoon aeration equipment, electrical and controls upgrades, replacement of discharge pipe, chemical room improvements, electrical upgrades, replacement of fire hydrants, replacement of gate valves and the existing main. These improvements will contribute to the long term economic recovery of the community.

Location Description:

Wingate, IN Lift Stations East and West various locations throughout town

Activity Progress Narrative:



Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found Total Other Funding Sources

Project # / ST - Stormwater / STORMWATER IMPROVEMENTS

Grantee Activity Number: DR2-ST-09-013B

Activity Title: Flood/Drainage Facilities

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems

Project Number:

ST - Stormwater

Projected Start Date:

08/11/2009

Benefit Type:

Area ()

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

STORMWATER IMPROVEMENTS

Projected End Date:

02/28/2011

Completed Activity Actual End Date:

Responsible Organization:

Kewana, Town of

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$972,000.00
Total Budget	\$0.00	\$972,000.00
Total Obligated	\$0.00	\$972,000.00
Total Funds Drawdown	\$0.00	\$972,000.00
Program Funds Drawdown	\$0.00	\$972,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$972,000.00



Kewana, Town of	\$0.00	\$972,000.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Storm Drainage as part of the overall economic recovery efforts.

Location Description:

Throuhgout town of Kewana

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2-ST-09-014B

Activity Title: Flood/Drainage Facilities

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems

Project Number:

ST - Stormwater

Projected Start Date:

08/11/2009

Benefit Type:

Area ()

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

STORMWATER IMPROVEMENTS

Projected End Date:

02/28/2011

Completed Activity Actual End Date:

Responsible Organization:

Lanesville, Town of

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$967,699.70
Total Budget	\$0.00	\$967,699.70
Total Obligated	\$0.00	\$967,699.70
Total Funds Drawdown	\$0.00	\$967,699.70
Program Funds Drawdown	\$0.00	\$967,699.70
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$967,699.70
Lanesville, Town of	\$0.00	\$967,699.70
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Storm Drainage as part of overall economic recovery efforts.

Location Description:

Throughout town of Lanesville.

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total

Activity funds eligible for DREF 0 0/629005



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



DR2-ST-09-019B **Grantee Activity Number:**

Activity Title: Flood/Drainage Facilities

Activitiy Category:

Rehabilitation/reconstruction of a public improvement

Project Number:

ST - Stormwater

Projected Start Date:

08/11/2009

Benefit Type:

Area ()

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

STORMWATER IMPROVEMENTS

Projected End Date:

02/28/2011

Completed Activity Actual End Date:

Responsible Organization:

New Richmond, Town of

Overall Total Projected Budget from All Sources	Oct 1 thru Dec 31, 2019 N/A	To Date \$552,130.98
Total Budget	\$0.00	\$552,130.98
Total Obligated	\$0.00	\$552,130.98
Total Funds Drawdown	\$0.00	\$552,130.98
Program Funds Drawdown	\$0.00	\$552,130.98
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$552,130.98
New Richmond, Town of	\$0.00	\$552,130.98
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

0

Activity Description:

Storm Drainage as part of overall economic recovery efforts.

Location Description:

Throughout town of New Richmond.

Activity Progress Narrative:

Activity funds eligible for DREF

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected Total Total 0/331650



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



DR2-ST-09-021B **Grantee Activity Number:**

Activity Title: Flood/Drainage Facilities

Activitiy Category:

Rehabilitation/reconstruction of a public improvement

Project Number:

ST - Stormwater

Projected Start Date:

08/11/2009

Benefit Type:

Area ()

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

STORMWATER IMPROVEMENTS

Projected End Date:

02/28/2011

Completed Activity Actual End Date:

Responsible Organization:

Ridgeville, Town of

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$805,583.78
Total Budget	\$0.00	\$805,583.78
Total Obligated	\$0.00	\$805,583.78
Total Funds Drawdown	\$0.00	\$805,583.78
Program Funds Drawdown	\$0.00	\$805,583.78
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$805,583.78
Ridgeville, Town of	\$0.00	\$805,583.78
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Storm drainage as part of overall economic recovery efforts.

Location Description:

Throughout town of Ridgeville.

Activity Progress Narrative:

Accomplishments Performance Measures



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2-ST-09-024B

Activity Title: Flood/Drainage Facilities

Activitiy Category:

Rehabilitation/reconstruction of a public improvement

Project Number:

ST - Stormwater

Projected Start Date:

08/11/2009

Benefit Type:

Area ()

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

STORMWATER IMPROVEMENTS

Projected End Date:

02/28/2011

Completed Activity Actual End Date:

Responsible Organization:

South Whitley, Town of

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$762,339.00
Total Budget	\$0.00	\$762,339.00
Total Obligated	\$0.00	\$762,339.00
Total Funds Drawdown	\$0.00	\$762,339.00
Program Funds Drawdown	\$0.00	\$762,339.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$762,339.00
South Whitley, Town of	\$0.00	\$762,339.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Storm drainage as part of othe overall economic recovery efforts.

Location Description:

Throughout town of South Whitley.

Activity Progress Narrative:

Accomplishments Performance Measures



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



DR2-ST-09-026B **Grantee Activity Number:**

Activity Title: Flood/Drainage Facilities

Activitiy Category:

Rehabilitation/reconstruction of a public improvement

Project Number:

ST - Stormwater

Projected Start Date:

08/11/2009

Benefit Type:

Area ()

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

STORMWATER IMPROVEMENTS

Projected End Date:

02/28/2011

Completed Activity Actual End Date:

Responsible Organization:

Stilesville, Town of

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$666,834.86
Total Budget	\$0.00	\$666,834.86
Total Obligated	\$0.00	\$666,834.86
Total Funds Drawdown	\$0.00	\$666,834.86
Program Funds Drawdown	\$0.00	\$666,834.86
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$666,834.86
Stilesville, Town of	\$0.00	\$666,834.86
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Storm drainage as part of overall economic recovery efforts.

Location Description:

Throughout town of Stilesville.

Activity Progress Narrative:

Accomplishments Performance Measures



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2-ST-09-112A

Activity Title: Storm Drainage System

Activitiy Category:

Rehabilitation/reconstruction of a public improvement

Project Number:

ST - Stormwater

Projected Start Date:

07/12/2010

Benefit Type:

Area ()

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

STORMWATER IMPROVEMENTS

Projected End Date:

02/28/2012

Completed Activity Actual End Date:

Responsible Organization:

Reynolds, Town of

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$255,149.30
Total Budget	\$0.00	\$255,149.30
Total Obligated	\$0.00	\$255,149.30
Total Funds Drawdown	\$0.00	\$255,149.30
Program Funds Drawdown	\$0.00	\$255,149.30
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$255,149.30
Reynolds, Town of	\$0.00	\$255,149.30
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Grant funds will be used to make improvements to the existing storm sewer system to alleviate flooding issues in the town. The project will include a total of 1,700 linear feet of a single storm drainage pip that will run eat to west from the CSX railroad tracks, along Logan Street to the Kleyla Ditch.

Location Description:

US 24 to the south, the CSX rairoad track to the east. Logan STreet to the north, to Kleyla Ditch to the west.

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total

of Linear feet of Public 0 0/1700



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2-ST-09-194B

Activity Title: storm water system improvements

Activitiy Category:

Rehabilitation/reconstruction of a public improvement

Project Number:

ST - Stormwater

Projected Start Date:

01/03/2011

Benefit Type:

Area ()

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

STORMWATER IMPROVEMENTS

Projected End Date:

02/12/2013

Completed Activity Actual End Date:

Responsible Organization:

Oakland City

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$797,864.31
Total Budget	\$0.00	\$797,864.31
Total Obligated	\$0.00	\$797,864.31
Total Funds Drawdown	\$0.00	\$797,864.31
Program Funds Drawdown	\$0.00	\$797,864.31
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$797,864.31
Oakland City	\$0.00	\$797,864.31
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

The City of Oakland City will use grant funds to complete storm water system improvements. The project includes the installation of new trunk line storm sewers; the replacement of existing trunk line sewers with larger pipes; the elimination of conveyance restrictions (bottlenecks) in the existing storm water systems; installation of modern inlet structures to replace deteriorated inlet structures; and installation of new storm sewers in areas currently without and drainage improvements. These improvements will contribute to the overall recovery of this disaster affected community.

Location Description:

Jackson Street; Clay Street & Madison Street; Grove Street & Oak Street; Williams Street in Oakland City, Indiana

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total

of Linear feet of Public

Total

0 0/5765



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



DR2-ST-09-230A **Grantee Activity Number: Activity Title: Activity Delivery**

Activitiy Category:

Rehabilitation/reconstruction of a public improvement

Project Number:

ST - Stormwater

Projected Start Date:

12/20/2012

Benefit Type:

Area ()

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

STORMWATER IMPROVEMENTS

Projected End Date:

05/31/2015

Completed Activity Actual End Date:

Responsible Organization:

Jefferson Co. Commissioners

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$18,915.00
Total Budget	\$0.00	\$18,915.00
Total Obligated	\$0.00	\$18,915.00
Total Funds Drawdown	\$0.00	\$18,915.00
Program Funds Drawdown	\$0.00	\$18,915.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$18,915.00
Jefferson Co. Commissioners	\$0.00	\$18,915.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Activity Delivery of a CDBG funded project.

Location Description:

300 East Main Street, Room 103, Madison, Indiana 47250

Activity Progress Narrative:

Accomplishments Performance Measures



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2-ST-09-274A

Activity Title: Stormwater System Improvements

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems

Project Number:

ST - Stormwater

Projected Start Date:

01/31/2016

Benefit Type:

Area ()

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

STORMWATER IMPROVEMENTS

Projected End Date:

08/31/2018

Completed Activity Actual End Date:

Responsible Organization:

Town of West Terre Haute

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$961,429.07
Total Budget	\$0.00	\$961,429.07
Total Obligated	\$0.00	\$961,429.07
Total Funds Drawdown	\$0.00	\$961,429.07
Program Funds Drawdown	\$0.00	\$961,429.07
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$961,429.07
Town of West Terre Haute	\$0.00	\$961,429.07
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Grant funds will be used to make improvements to the stormwater system in disaster affected areas. The project includes: Installation of approximately 4,305 linear feet of concrete reinforced pipe (RCP) ranging in sizes from 12 inches to 30 inches in diameter over the distance of approximately 9-12 street blocks in length in order to collect stormwater drainage and convey this to the existing Cherry Grove pump station located at the very southern end of Town (7th Street and Cherry Grove Avenue). Along with the proposed pipe, approximately 31 inlets and 12 manholes will be installed throughout

Location Description:

Within the limits of the town of West Terre Haute.

these areas and road pavement will be restored.

Activity Progress Narrative:

Accomplishments Performance Measures



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2-ST-09-276A

Activity Title: Stormwater System Improvements

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems

Project Number:

ST - Stormwater

Projected Start Date:

01/31/2016

Benefit Type:

Area ()

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

STORMWATER IMPROVEMENTS

Projected End Date:

04/19/2018

Completed Activity Actual End Date:

Responsible Organization:

Bicknell, City of

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$870,500.00
Total Budget	\$0.00	\$870,500.00
Total Obligated	\$0.00	\$870,500.00
Total Funds Drawdown	\$0.00	\$870,500.00
Program Funds Drawdown	\$0.00	\$870,500.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$870,500.00
Bicknell, City of	\$0.00	\$870,500.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Grant funds will be used to make improvements to the stormwater system in disaster affected areas.

The project includes: Replacement of the broken and damaged inlets within the City.; Replacement of large culverts which are culverts larger than 36 inches and that do not exceed the bridge limit of a 20 foot span.; Replacement of small culverts and storm sewer pipes with failing backfill, headwalls and

pavement.; and The reshaping side slopes on the open channel and removing soil and debris from the flow lines of the road side ditches.

Location Description:

Within the limits of the Town of Bicknell.

Activity Progress Narrative:

Accomplishments Performance Measures



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources



Grantee Activity Number: DR2-ST-09-277A

Activity Title: Stormwater Systems IMprovements

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems

Project Number:

ST - Stormwater

Projected Start Date:

01/31/2016

Benefit Type:

Area ()

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

STORMWATER IMPROVEMENTS

Projected End Date:

04/19/2018

Completed Activity Actual End Date:

Responsible Organization:

Edinburgh, Town of

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$858,700.00
Total Budget	\$0.00	\$858,700.00
Total Obligated	\$0.00	\$858,700.00
Total Funds Drawdown	\$0.00	\$858,700.00
Program Funds Drawdown	\$0.00	\$858,700.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$858,700.00
Edinburgh, Town of	\$0.00	\$858,700.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

The project includes: Install 15-inch diameter storm sewer from the drywell system located in the Heather View Subdivision along Glasgow Drive to the drywell system for Old Town Estates and Pruitt Subdivisions.; Install an 18-inch, 24-inch, 36-inch and 42-inch storm sewer from the existing 18-inch sewer crossing Main cross Street (approximately 250 feet east of Harrell Drive) west on Main Cross Street and connect it into the existing 60-inch diameter storm sewer at Kyle Street. The 18-inch would start upstream and extend to Brown Street then the pipe size would increase to 24-inch from Brown Street to Clay Street, the pipe size would increase to 36-inch from Clay Street to Lincoln Street, then increase to 42-inch from Lincoln Street to Kyle Street. These storm sewers are sized to include some new storm sewers to separate from the existing combined sewers.; Connect existing drainage structures along Harrell Drive and Main Cross Street into the new storm sewers to remove them from the combined sewers.; and The total lineal feet of storm sewer pipe for this project is 3,408 LF.

Location Description:

Within the limits of the Town of Edinburgh.

Activity Progress Narrative:



Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2-ST-09-280A

Activity Title: Stormwater System Improvements

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems

Project Number:

ST - Stormwater

Projected Start Date:

01/31/2016

Benefit Type:

Area ()

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

STORMWATER IMPROVEMENTS

Projected End Date:

04/19/2018

Completed Activity Actual End Date:

Responsible Organization:

City of Rushville

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$193,956.00
Total Budget	\$0.00	\$193,956.00
Total Obligated	\$0.00	\$193,956.00
Total Funds Drawdown	\$0.00	\$193,956.00
Program Funds Drawdown	\$0.00	\$193,956.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$193,956.00
City of Rushville	\$0.00	\$193,956.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

The project includes: Install storm sewer lines with new inlets and all associated grading and restoration through the middle of the Rush view Mobile Home Park, located at 832 East US 52, Rushville, Rush County, Indiana.

Location Description:

The project occurs within the limits of the City of Rushville.

Activity Progress Narrative:

Accomplishments Performance Measures



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: PB-ST-14-001A

Activity Title: Storm Drainage System

Activitiy Category:

Rehabilitation/reconstruction of a public improvement

Project Number:

ST - Stormwater

Projected Start Date:

07/16/2014

Benefit Type:

Area ()

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

STORMWATER IMPROVEMENTS

Projected End Date:

01/31/2017

Completed Activity Actual End Date:

Responsible Organization:

Portland, City of

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$737,824.33
Total Budget	\$0.00	\$737,824.33
Total Obligated	\$0.00	\$737,824.33
Total Funds Drawdown	\$0.00	\$737,824.33
Program Funds Drawdown	\$0.00	\$737,824.33
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$737,824.33
Portland, City of	\$0.00	\$737,824.33
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Project funds will be used for the installation of new storm sewers in seven select areas of the NW portion of Portland. The new storm sewers will remove the storm water from the combined sewer system in the select areas and convey the storm water to the City's existing storm sewer system.

Location Description:

Select areas of the NW portion of Portland, IN.

- Grand Street from Main Street to Race Street
- Race Street from Park Street to Williams Street
- Arch Street from Park Street to Western Street
- High Street from Grand Street to Alexander Street
 Alexander Street from Walnut Street to Main Street
- Williams Street from Walnut Street to Main Street
- Williams Street from Walnut Street to Main Street
 Western Avenue from Walnut Street to High Street
- **Activity Progress Narrative:**



Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found **Total Other Funding Sources**

Project #/ **WD - Waterway Debris / WATERWAY DEBRIS**

Grantee Activity Number: DR2-WD-09-212B

Activity Title: Waterway Debris Removal

Activitiy Category: Activity Status:

Debris removal Completed

Project Number: Project Title:

WD - Waterway Debris WATERWAY DEBRIS **Projected Start Date: Projected End Date:**

04/11/2011 11/30/2013

Benefit Type: **Completed Activity Actual End Date:**

National Objective: Responsible Organization:

Urgent Need Martin County

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$274,587.26
Total Budget	\$0.00	\$274,587.26
Total Obligated	\$0.00	\$274,587.26
Total Funds Drawdown	\$0.00	\$274,587.26
Program Funds Drawdown	\$0.00	\$274,587.26
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$274,587.26



Area ()

Martin County	\$0.00	\$274,587.26
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Martin County will use grant funds to remove water way debris at two sites along the Lost River and Indian Creek. The removal projects address Type 3 and 4 log jam conditions.

Location Description:

Lost River and Indian Creek

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2-WD-09-217A

Activity Title: Waterway debris removal

Activity Category: Activity Status:

Debris removal Completed

Project Number: Project Title:

WD - Waterway Debris WATERWAY DEBRIS

Projected Start Date: Projected End Date:

06/22/2011 01/31/2014

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod Jasper County

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$172,708.20
Total Budget	\$0.00	\$172,708.20
Total Obligated	\$0.00	\$172,708.20
Total Funds Drawdown	\$0.00	\$172,708.20
Program Funds Drawdown	\$0.00	\$172,708.20
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$172,708.20
Jasper County	\$0.00	\$172,708.20
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Jasper County will use grant funds to remove log jams from 31 locations on the Iroquois River. A contractor will be hired to cut and remove the debris from the river. The debris will be piled, tied down and secured on the bank or burned using an air burner. Many of these log jams were enlarged due to the severe weather events in 2008. It is anticipated that clearing the river will help alleviate flooding.

Location Description:

various locations along the Iroquois River in Jasper County Indiana

Activity Progress Narrative:

Accomplishments Performance Measures



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



DR2-WD-09-219B **Grantee Activity Number:**

Activity Title: Debris/Log jam Removal

Activitiy Category: Activity Status:

Project Number: Project Title:

WD - Waterway Debris WATERWAY DEBRIS **Projected Start Date: Projected End Date:**

08/15/2011 02/28/2014

Completed Activity Actual End Date: Benefit Type:

Completed

Responsible Organization:

Area ()

Low/Mod Crawfordsville

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$49,000.00
Total Budget	\$0.00	\$49,000.00
Total Obligated	\$0.00	\$49,000.00
Total Funds Drawdown	\$0.00	\$49,000.00
Program Funds Drawdown	\$0.00	\$49,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$49,000.00
Crawfordsville	\$0.00	\$49,000.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

Debris removal

National Objective:

The proposed project is to remove logs, sediment and other debris in Shelley Creek and tributary channels. Log jams in the project area are rated as either 3 or 4. The flood of June 2008 eroded the banks of Shelley Creek and caused many trees to fall into the channel. After the log jams are removed, the site will be restored to a stable condition to minimize future erosion and sedimentation of the creek.

Location Description:

Shelley Creek and tributary channels in Crawfordsville, Indiana in Montgomery County

Activity Progress Narrative:

Accomplishments Performance Measures



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2-WD-09-222A

Activity Title: Waterway Debris Removal

Activity Category: Activity Status:

Debris removal Completed

Project Number: Project Title:

WD - Waterway Debris WATERWAY DEBRIS

Projected Start Date: Projected End Date:

01/19/2012 07/31/2013

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Urgent Need Newton County

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$119,900.00
Total Budget	\$0.00	\$119,900.00
Total Obligated	\$0.00	\$119,900.00
Total Funds Drawdown	\$0.00	\$119,900.00
Program Funds Drawdown	\$0.00	\$119,900.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$119,900.00
Newton County	\$0.00	\$119,900.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

The Newton County Debris Removal Project proposes to remove log jams and debris from 10 locations on the Iroquoois River. The project will consist of hiring a contractor to cut and remove the debris from the river. The debris will be either piled, tied down and secured on the bank or burned using an air burner or buried.

Location Description:

Project will address an urgent need concerning the debris in the Iroquois River, in the Town of Brook, Indiana.

Activity Progress Narrative:

Accomplishments Performance Measures



No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found Total Other Funding Sources

Project # / WW - Wastewater and Drinking Water / WASTEWATER AND

Grantee Activity Number: DR2-WW-09-004B
Activity Title: water improvement

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems

Project Number:

WW - Wastewater and Drinking Water

Projected Start Date:

06/18/2009

Benefit Type:

Area ()

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

WASTEWATER AND DRINKING WATER

Projected End Date:

12/31/2010

Completed Activity Actual End Date:

Responsible Organization:

LaFontaine, City of

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$562,600.00
Total Budget	\$0.00	\$562,600.00
Total Obligated	\$0.00	\$562,600.00
Total Funds Drawdown	\$0.00	\$562,600.00
Program Funds Drawdown	\$0.00	\$562,600.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$562,600.00
LaFontaine, City of	\$0.00	\$562,600.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00



Activity Description:

The original water system consists of the water plant and the water lines which were installed in 1919. The existing water storage tank is of an insufficient size to store a day's capacity of water. The grant funds will be used to construct a new storage tank, dismantle the old tank, replace 4" water lines with 6" lines and install new fire hydrants. These improvements will contribute to the long-term economic recovery of the disaster affected community.

Location Description:

13 West Branson Street LaFontaine, Indiana 46940

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount



Grantee Activity Number: DR2-WW-09-085B

Activity Title: sewer system improvements

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems

Project Number:

WW - Wastewater and Drinking Water

Projected Start Date:

03/24/2010

Benefit Type:

Area ()

National Objective:

Low/Mod

Activity Status:

Completed

Project Title:

WASTEWATER AND DRINKING WATER

Projected End Date:

10/31/2012

Completed Activity Actual End Date:

Responsible Organization:

City of Washington

Overall	Oct 1 thru Dec 31, 2019	To Date
Total Projected Budget from All Sources	N/A	\$8,862,000.00
Total Budget	\$0.00	\$8,862,000.00
Total Obligated	\$0.00	\$8,862,000.00
Total Funds Drawdown	\$0.00	\$8,862,000.00
Program Funds Drawdown	\$0.00	\$8,862,000.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$8,862,000.00
City of Washington	\$0.00	\$8,862,000.00
Most Impacted and Distressed Expended	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00

Activity Description:

The City of Washington will use Disaster Recovery grant funds for a combined sewer overflow (CSO) project that has been mandated by an agreed order from IDEM. The proposed project includes the construction of a vortex type grit removal unit at the WWTP. The new wet-weather facility will include a 3.9 MG storage tank with submersible type pump station and automatic flushing gates, and a constructed wetland with fine screening and a UV disinfection system. Modifications will be made to the existing headworks diversion structure. The proposed work also includes the installation of a CSO pump station to convey flow from this CSO to the storage tank. Conveyance piping includes two 84-inch wetland influent pipes, a 36 inch pipe and construction of a wetland treatment facility. These wastewater system improvements are vital to the long-term economic recovery of the disaster-affected area.

Location Description:

200 Harnrd Ave Washington, IN census tracs/block groups

- 9547-1,2,3,4
- 9549-1,2,3,4
- 9544-2,3
- 9548-1,2,3,4
- 9546-1,2,3



Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount

