

CENTRAL INDIANA SUBURBAN TRANSPORTATION AND MOBILITY STUDY CURRENT PROJECT SCHEDULE

Task	2004												2005											
	Jan	Feb	Mar	Apr	May	June	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct		
1. Project Management & Coordination <i>Anticipated Management Team Meetings</i>																								
2. Data Collection Base Year Model Calibration/Existing Demand Future Travel Demand																								
3. Public & Agency Participation <i>Newsletters</i>		*								*												*		
4. Land Use and Urban Development Patterns																								
5. Alternatives Development and Evaluation																								
6. Strategies to Maximize System Efficiency																								
7. Arterial Grid Roadways Evaluation																								
8. Findings & Recommendations Base Conditions Report Alternatives Analysis & Evaluation Preliminary Recommendations																								
Draft Report																								
Final Report																								

Draft | Comments
& | Revisions

Final